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Rev. A [7/1/2018—06/30/2019]

This agreement (Agreement) is effective once fully executed (Effective Date), by and between
SANTA CLARA VALLEY WATER DISTRICT (District), and AECOM TECHNICAL SERVICES,
INC. (Consultant), a company incorporated in the State of California, individually the Party or
collectively the Parties.

WHEREAS, the District desires certain services hereinafter described and Consultant affirms it
has the requisite experience and expertise, and desires to provide such services.

WHEREAS, the District has been approved for funding (Grant) from the State of California
(California Water Commission) (State) Water Storage Investment Program (WSIP), Water
Quality, Supply, and Infrastructure Improvement Act of 2014, California Water Code section
79750, et. seq., to fund a portion of the costs for the Pacheco Reservoir Expansion Project
(Project). The District and the State of California intend to enter into an Early Funding
Agreement and a subsequent agreement (together, Funding Agreements) to assist with
financing various consultant services including planning, design, preparation of environmental
documentation, and permitting support.

WHEREAS, Consultant acknowledges that the Services to be performed by Consultant will be
paid for in part by the Grant. Consultant agrees it must comply with, and as indicated in this
Agreement, require each of its subconsultants, contractors, and subcontractors employed in the
performance of the Services to comply with all applicable statutes, regulations, and the terms of
the Funding Agreements.

NOW, THEREFORE, the District and Consultant, for the consideration and upon the terms and
conditions specified, agree as follows:

SECTION ONE

SCOPE OF SERVICES

The scope of services (Services) to be performed pursuant to this Agreement is described in the
Schedule(s), Scope of Services, attached hereto and incorporated herein by this reference
(Schedule(s)). Services described in each Schedule are considered a scope of Services that is
separate and apart from the scope of Services described in another Schedule.

SECTION TWO

DUTIES OF CONSULTANT

1. Performance

A. Each scope of Services described in an attached Schedule(s) must be performed by
Consultant, or at its direction, to meet the purposes specified in this Agreement.
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References to “Consultant” herein include those performing any portion of the Services
at its direction such as subconsultants, vendors, suppliers, subcontractors, and other
business entities and individuals. Consultant will collaborate with District staff in
engineering, asset management, operations, and maintenance units to be made aware
of District operational constraints, procedures, or preferences relevant to Consultant’s
performance of the Services described in the attached Schedule(s).

B. Unless the requirements for the Services described in the attached Schedule(s) are
specifically modified in writing, Consultant must perform Services and provide all
deliverables as required.

C. Consultant shall not undertake any Services not described in the attached Schedule(s)
unless authorized in writing by the District prior to the performance of such Services by
issuance of a Task Order or pursuant to an amendment to this Agreement signed by
both Parties.

2. Consultant Controlled Areas

Consultant is responsible for the security and safety of the area(s) it controls wherein it is
required to perform field operations pursuant to the scope of Services.

3. Licensing

Services performed by Consultant will be undertaken only by persons appropriately
licensed, certified, or registered in California, as applicable to the Services described herein,
when required by statutes or regulations, as well as pursuant to the relevant standard of
care as described in subsection 11, Standard of Care. Examples of such Services include
those performed by: California State Licensed Contractors, Professional Engineers and
Architects, Inspectors, and Surveyors. Consultant shall make available upon District’s
request, documentation of qualifications and licensing of personnel performing Services
described herein. Consultant must be registered with the California Department of Labor
Standards Enforcement if the Services or a portion thereof is determined to be “Public
Works” pursuant to California Labor Code section 1720(a)(1).

4. District’s Approval of Deliverables

Deliverables prepared by Consultant, notwithstanding acceptance and approval by District,
which District determines must subsequently be modified due to errors or omissions, will be
corrected at no additional cost to District.

5. Errors and Omissions

The Services may include preparation of deliverables by Consultant which will be
implemented in a public works construction project. Consultant is responsible for any direct
or actual damages incurred by District which District determines result from Consultant’s
errors or omissions in Consultant’s deliverables, including, but not limited to, any increase in
the District's payment(s) due to its construction contractor, which increase is directly
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attributable to required revisions to the construction contract documents to the extent
caused by Consultant’s negligent acts, errors, or omissions.

A.

A.

District Standardization Requirements

Consultant shall perform the Services utilizing District nomenclature, standardized forms,
software requirements, documented procedures, and best management practices.
Consultant shall use Microsoft Office software and AutoCAD software that is compatible
with the District Microsoft Office software and AutoCAD software used at the time(s) the
District issues a notice-to-proceed pursuant to this Agreement.

Engineering drawings prepared by Consultant must be in compliance with the District’s
CADD and drafting standards including line types, line weights, text sizes, text
orientation, dimensioning, labeling/numbering system for detailed plan views and
detailed section views. Drawings prepared using different CADD software and versions
must be converted to be compatible with the District’s CADD software at no additional
cost to the District. Prior to acceptance, the District reserves the right to test the
submitted CADD files to verify that the files are not corrupted or missing linkages (for
blocks, etc., used in the drawing) and that the standards are retained during the
conversion process used by Consultant.

Consultant’s Key Staff and Subconsultants

Consultant’s key staff and subconsultants assigned to perform the Services are
identified in Attachment Three to the Scope of Services, Consultant’s Key Staff and
Subconsultants.

The Project team organization chart and delegated responsibilities of each team
member will be submitted to the District for concurrence.

Consultant may utilize subconsultants, subcontractors, suppliers, or vendors it deems
appropriate to the complexity and nature of the required Services.

1) Consultant must obtain the District’s approval of all subconsultants. Upon the
District’s request, Consultant must provide copies of all subconsultant agreements.

2) Consultant must require its delegates or subconsultants to agree, in writing, to
adhere to terms and conditions of this Agreement.

Any delegation or use of subconsultants by Consultant will not operate to relieve
Consultant of its responsibilities as described in this Agreement.

If any of Consultant’s designated key staff persons or subconsultants fail to perform to
the satisfaction of the District, on written notice from the District, Consultant will have
fifteen (15) calendar days to remove that person from the Project and provide a
replacement acceptable to the District.
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F. Consultant will not charge the District for the time it takes Consultant’s replacement
personnel to obtain the District-specific Project knowledge in the possession of the
person(s) being replaced.

G. Consultant’s Key Staff

The District Project Manager may approve any revisions to Consultant’s list of key staff
assigned to the Project as an administrative modification to this Agreement, and such
approval will be confirmed in writing.

H. Consultant’s Subconsultants

1) The District Project Manager may approve any revisions to Consultant’s list of
authorized subconsultants when the subconsultant is deleted from the list and the
scope of services is deleted from the Agreement or such services are assumed by
Consultant; such approval will be confirmed in writing.

2) The District’s authorized representative may approve any revisions to Consultant’s
list of authorized subconsultants when a listed subconsultant is replaced (to perform
the same scope) or a new subconsultant is added (to perform new scope), provided
the firm complies with all insurance requirements established by the District for such
work; such approval will be confirmed in writing.

8. Compliance with All Laws

A. Consultant’s performance must be in compliance with the most current versions of any
and all laws relevant to the Services it performs pursuant to this Agreement, including,
but not limited to adherence to: all applicable governmental laws, statutes, ordinances,
rules, codes, regulations, orders, and other requirements; governmental requirements
applicable to State and Federal compliance with the Professional Land Surveyors Act;
state and federal Endangered Species Act; state and federal water quality laws; and all
other state and federal laws or regulations regarding environmental protection and
compliance, health, safety, wages, hours, equal employment opportunity,
nondiscrimination, working conditions, and transportation. In the event that the District’s
assistance is necessary to achieve such compliance, Consultant shall promptly notify the
District.

B. Consultant shall provide, at District’s request, documentation demonstrating Consultant’s
compliance with all laws as described herein. After reasonable notice and according to
reasonable conditions, the District has the right to inspect and copy any records of
Consultant regarding such compliance.

C. Consultant represents and warrants that neither Consultant nor its principals are
presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participation in this transaction by any federal government
department or agency.
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9. Occupational Safety and Health

A. Consultant will perform the Services in compliance with the most current versions of all
laws, standards, rules, and regulations of the Occupational Safety and Health Act, and
all state and federal laws and regulations relating to safety and health standards.
Consultant shall perform the Services in compliance with, will furnish only supplies,
articles, and equipment that comply with such laws, standards, and regulations.

B. Consultant shall immediately notify the District in the event of any personal injury
accident or occurrence occurring during the performance of the Services. Upon the
District’s request, Consultant shall provide the District with documentation fully
describing the accident and injury and the actions implemented to prevent similar
occurrences.

10. Consultant as Independent Contractor

Consultant will perform all Services as an independent contractor and not an agent or
employee of District. Consultant represents and warrants that it and its contractors who are
performing any of the Services as subconsultants will perform such Services as an
independent contractor, and neither Consultant nor subconsultants nor their employees are
the servants, agents or employees of the District. Except as expressly provided in this
Agreement, the District exercises no direction, supervision or control over Consultant, its
employees, agents, or subconsultants.

11. Standard of Care

A. Consultant must possess and maintain during the term of this Agreement, all
certifications, licenses, permits, and qualifications to perform the Services and prepare
all deliverables. Consultant must perform all Services and prepare all deliverables in
accordance with those standards and practices of care, skill, and diligence that are
generally recognized and customarily observed by competent persons in Consultant's
area of specialty in the State of California at the time such Services are rendered.

B. Consultant shall perform the Services and prepare all deliverables without any errors or
omissions, and in accordance with Section Two, Duties of Consultant, subsection 8.
Compliance with All Laws.

C. Consultant and its subconsultants must perform the Services in compliance with all
applicable written federal, state and local codes, statutes, laws, regulations, and
ordinances, including, but not limited to, environmental, energy conservation, and
disabled access requirements as per the provisions of Section Two, Duties of
Consultant, subsection 8. Compliance with All Laws.
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SECTION THREE

DUTIES OF DISTRICT

1. Available Data

The District will make available to Consultant all data and information in its possession and
control and which it deems necessary to the preparation of the deliverables specified in the
Schedule(s). The District will actively aid and assist Consultant in obtaining such information
from other agencies and individuals as it deems necessary. The District is not responsible to
provide the data and information that it does not possess.

go Review of Deiiverabies

A. The District will designate a Project Manager (District Project Manager) for purposes of
administering and managing this Agreement.

B. Consultant’s progress in completing the Services will be reviewed by the District Project
Manager at each milestone identified in the Schedule(s) and at such other time(s) at the
discretion of the District.

C. Consultant must notify the District in writing when it completes each deliverable
described in the Schedule(s) and provide the District with such deliverable. Deliverables
deemed satisfactory and in compliance with this Agreement are subject to approval by
District. Within thirty (30) calendar days of receipt of each deliverable, the District will
either (1) notify Consultant that the District accepts the deliverable, or (2) notify
Consultant that the deliverable is not acceptable and must be revised.

D. If the District advises Consultant that a deliverable must be revised due to errors or
omissions by Consultant, Consultant must correct, at no cost to the District, those
deficiencies as soon as possible and shall notify the District upon completion of the
revised deliverable and submit to the District.

E. The District will then review the revised deliverable and within thirty (30) calendar days
of receipt, advise Consultant if the revised deliverable is acceptable. All deficient
deliverables will be revised at no cost to the District and this process will continue until
Consultant has corrected all deficiencies identified by the District.

F. None of the proposed changes or revisions or anything else in this Agreement will be
construed to relieve Consultant of professional or legal responsibility for the performance
of the Services as othenivise required by the terms and conditions of this Agreement.
Corrections to any deliverable as a result of Consultant’s errors or omissions, as
determined by the District, will not result in additional costs or expenses to the District.

3. Access to District Facilities

The District will facilitate access to District facilities as required for Consultant to perform the
Services.
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SECTION FOUR

FEES AND PAYMENTS

1. Total Fixed Not-to-Exceed Fees

A. Payment for all Services performed by Consultant to the satisfaction of the District, as
described in the Schedule(s) will be based on the Total Fixed Not-to-Exceed (NTE) Fees
stated in Attachment One to the Schedule(s), Fees and Payments, for completion of the
associated tasks. The District will make payments to Consultant according to the terms
provided for herein and in Attachment One to the Schedule(s), Fees and Payments.
Payments made by the District to Consultant for Services rendered will be considered
full compensation for all personnel, materials, supplies, subconsultant(s) if any,
equipment, reimbursable travel and per diem expenses incurred by Consultant to
perform the Services.

B. Upon the written approval of the District Deputy Operating Officer referenced herein,
unused fees from a completed or cancelled task may be re-allocated to a task that has
not yet been completed, provided the Agreement Total Not-to-Exceed Fees is not
exceeded. Transferring fees from a task not yet completed to a different task is not
permitted.

C. Upon the written approval of the District Deputy Operating Officer referenced herein, the
scope of services described in a task may be reduced or eliminated. If the scope of
services of a task is reduced or eliminated, the portion of the fees attributable to that
reduced or eliminated task may be allocated to revised existing tasks, or transferred to a
Supplemental Services task, if provided fer herein.

D. Any reduction or elimination of tasks and any inter-task transfers will be clearly noted
and described in the subsequent monthly progress report to the District.

E. Services to be performed pursuant to the Supplemental Services task, if provided for
herein, will commence only after issuance of a fully executed Task Order.

F. Automobile travel mileage expenses will be paid at the current IRS rate. District will not
reimburse Consultant and its subconsultants for mileage and travel time to and from
District Headquarters and surrounding campus located at 5700 Almaden Expressway,
San Jose, California. District will reimburse Consultant and its subconsultants for
mileage incurred from District Headquarters or Consultant’s and subconsultants’ firm
address, whichever is closer to the destination, to Project site(s) and, if directed or
authorized by the District, to meeting locations with regulatory agencies, for community
outreach activities and meetings, for partnering meetings, and Dispute Review Board
meetings.

2. Consultant Monthly Invoices

A. Consultant’s monthly invoices will be prepared in accordance with the terms of this
Agreement, Section Four, Fees and Payments, and represent Services performed and
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reimbursable costs incurred during the identified billing period; will be consistent with
scope of Services described in the Schedule(s) attached hereto; and include the
following:

1) Employee classification and name itemized with all labor charges by Service task;

2) Summary of the amount Consultant has been billed by their subconsultants and
further detailed by Service task;

3) Other direct charges and expenses by Service task;

4) Other direct charges and expenses must reflect actual fees versus the Agreement
not-to-exceed fees as stated in Attachment One to Schedule(s), Fees and Payments;
and

5) To the extent that Consultant is adding an administrative, processing, overhead or
mark-up fee, the District will not pay for such duplication of costs for both Consultant
and its subconsultants.

B. Before submitting monthly invoices, a progress report and draft invoice (in Adobe PDF
format) will be provided by Consultant for preliminary review by the District Project
Manager. Upon preliminary approval by the District, Consultant will mail the complete
signed and dated hardcopy invoice, including all supporting documentation. District’s
preliminary review of the draft invoice does not represent final approval of the hardcopy
invoice, but is intended to reduce potential for re-submittals of hardcopy invoice by
Consultant.

C. Each monthly invoice must include a monthly progress report that documents whether or
not the Services are on schedule to be completed in accordance with the Project
schedule in Attachment Three to the Schedule(s), Schedule of Completion, which
applies to the specific scope of Services, and within the Agreement NTE Fees in
accordance with Attachment One to the Schedule(s), Fees and Payments. The progress
report shall document the Services completed; document the execution of the tasks
described in this Services; and enable the District to evaluate Consultant’s progress and
performance towards completion of the Services.

1) The monthly progress report shall include:

a. An assessment of actual versus planned progress in completing the Services,
including a description of the tasks and deliverables completed to date;

b. A look ahead schedule listing deliverables and activities planned for the next
two months;

0. A statement that progress towards completion of the Services is on schedule and
will be completed within the timeline set forth in the Schedule of Completion; or, if
completion of the Services is not on schedule, then a statement of the anticipated
length of the delay, the cause of the delay, measures proposed or taken to
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prevent or minimize the delay, and the schedule for implementation of such
measures;

. A summary of performed tasks to date, an updated Project work plan including
estimate of work required to complete this Agreement, explanation of any major
variances in percentage of services to be completed compared to percentage of
this Agreement NTE fees remaining, and any anticipated changes to this
Agreement that may be necessary to complete the Services;

For any proposed change to the scope of Services, provide a summary of the
proposed changes, including supporting rationale for such change;

For each task, the percentage of the fees incurred for the task compared to dollar
amount allocated to the task, the percentage of services performed versus the
percentage of Agreement NTE fees incurred for such task, and explanation of
any significant variances in percentage of services performed compared to
percentage of fees incurred;

A statement that all tasks, as specified in this Agreement, shall be completed
within the NTE amount of the Agreement;

Level of Small Business Enterprise (SBE) participation, if applicable,
documenting the level of SBE participation throughout the Project; and

Any changes in Consultant’s key staff or subconsultants.

D. Invoices will include a summary of labor expenditures, direct costs, and billed
subconsultant charges. Invoices, transmitted separately from the monthly progress
reports, will be organized such that the billing categories correspond with the Services
tasks.

E. Consultant shall send all invoices to:

Santa Clara Valley Water District
Attention: Accounts Payable
PO. Box 20670
San Jose, CA 95160-0670

F. In addition to ensuring that each invoice is accompanied with a monthly progress report,
Consultant must also ensure that each invoice contains the following information:

1) Agreement Number;

2) Full Legal Name of Consultant/Firm;

3) Payment Remit-to Address;

4) Invoice Number;
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5) Invoice Date (the date invoice is mailed); and

6) Beginning and end date for billing period that services were provided.

G. Consultant shall invoice for its performance of the Services on a monthly basis
consistent with the task fee breakdown stated in Attachment One to the Schedule(s),
Fees and Payments, to the Schedule(s), which applies to the specific scope of Services.

H. District Project Manager will review Consultant’s written invoice within five District
business days of receipt, address any questions with Consultant’s Contact/ Principal
Officer and approve the undisputed amount of the invoice within 10 working days of
receipt of the invoice. District will pay undisputed invoice amounts within 30 calendar
days from date invoice is received by District Project Manager.

I. Consultant’s services will be performed by its staff members and subconsultants’ staff
members at the lowest hourly and unit rates commensurate with the complexity of the
required Services.

3. Prevailing Wages

A. A portion of the Services to be performed pursuant to this Agreement may be considered
“Public Works” subject to California Labor Code Section §1771, et. seq. and the
applicable implementing regulations.

B. Labor Code Section §1720 includes “Inspection and Land Surveying” in its definition of
“Public Works.” If Consultant’s Services includes such work, Consultant and its
subconsultants must comply with all Labor Codes applicable to prevailing wages.

C. Consultant and its subconsultants shall not engage in the performance of public work, as
defined in California Labor Code Section 1771.1, unless currently registered and
qualified to perform public work pursuant to California Labor Code Section 1725.5.

D. The General Prevailing Wage Rates issued by the California Department of Industrial
' Relations may be adjusted by the State throughout the term of this Agreement.

Notwithstanding any other provision of this Agreement, Consultant will not be entitled to
any adjustment in compensation rates in the event there are adjustments to the General
Prevailing Wage Rates.

E. This Agreement is subject to compliance monitoring and enforcement by the State of
California Department of Industrial Relations. Upon request, Consultant and
subconsultants must furnish the records specified in Labor Code §1776 directly to the
Labor Commissioner, in a format prescribed by the Labor Commissioner.

F. All records or documents required to be kept to verify statutory compliance with the
prevailing wage requirement such as certified payroll records must be made available for
audit at no cost to the District, at any time during regular business hours, upon written
request by the District.
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G. California State Department of Industrial Relations Contractor and Sub-Contractor
Registration Requirements: Prior to the District executing a Task Order for Services
involving public works, as defined herein, Consultant, and its subconsultant(s)
performing public works, must provide evidence, in the form required by the District, that
Consultant and its subconsultant(s) are in compliance with the California State
Department of Industrial Relations Contractor and Sub-Contractor Registration
Requirements.

4. Retention

Unless othen/vise specified in Attachment One to the Schedule(s), Fees and Payments,
when the total compensation payable pursuant to this Agreement exceeds $20,000, ten
percent of each invoice will be withheld by the District and not paid to Consultant until
30 calendar days after the assigned District representative signs the final approval for all
Services/deliverables as stated in the applicable Schedule, Attachment Two to the
Schedule(s), Schedule of Completion, and Section Three, Duties of District, subsection 2,
Review of Deliverables. of this Agreement. Provided that at any time after 50 percent of the
work has been completed, the District may, at its sole discretion, determine that satisfactory
progress is being made in the completion of the Agreement, and prospectively make the
remaining progress payments in full. The retention previously withheld on the first
50 percent of the work will continue to be withheld until final contract close out.

SECTION FIVE

SCHEDULE OF COMPLETION

1. Performance of Tasks

Consultant will commence performing the tasks described in the scope of Services of the
attached Schedule(s) to this Agreement upon receipt of the Notice-to-Proceed (NTP) issued
by the District.

2. Project Schedule Table

Consultant will perform and complete the services described in the scope of Service in
accordance with the Project Schedule table (Project Schedule) as stated in Attachment Two
to the Schedule(s), Schedule of Completion. Consultant will coordinate services with the
District to provide the timeline of all tasks and sub-tasks including the site visits, document
review, meetings, and deliverables.

3. Monitoring of Project Schedule

The approved Project Schedule will be monitored monthly. Changes to the schedule for
performance of tasks and deliverables are subject to advance written approval by the
District.
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4. Project Delays

Consultant will make all reasonable efforts to comply with the Project Schedule as stated in
the Attachment Two to the Schedule(s), Schedule of Completion. In the event the Project
Schedule will be delayed, Consultant will notify the District Project Manager as soon as
possible, providing the reason why, the length of the delay, and a description of the actions
being taken to address the delay. In the event Consultant is delayed in performance of its
services by circumstances beyond its control, District may in its discretion grant a
reasonable adjustment in the Project Schedule.

Changes to the Project Schedule

District Project Manager and Consultant may agree to modify the Project Schedule specified
for Consultant’s performance as an administrative modification to the Agreement and will
confirm such modifications in writing.

SECTION SIX

AGREEMENT MODIFICATIONS

The Parties may agree to modify the terms and conditions of this Agreement by executing a
written amendment hereto.

1.

SECTION SEVEN

TERM AND TERMINATION

Term & Automatic Termination

This Agreement encompasses all Services that Consultant is responsible to perform within
the time limits and Not-to-Exceed Fees set forth herein. Consultant will not undertake to
provide Services where it reasonably appears that the Services cannot be provided and
expenses cannot be incurred within said total compensation limit and the applicable Not-to-
Exceed Fees of any Task Order.

2. District Rights

A. Suspension: District may, by written notice to Consultant, suspend any or all Services
pursuant to this Agreement or to any individual Task Order. District may subsequently
terminate this Agreement or any Task Order for convenience, or determine to proceed. If
a decision. to proceed is not made within 90 days from the date of the notice of
suspension, any decision to proceed must be conditionedupon execution of a new
Notice-To-Proceed or Task Order.

B. Termination for Convenience: District may, by written notice to Consultant, terminate all
or part of this Agreement or any Task Order at any time for District's convenience. Upon
receipt of such notice, Consultant will immediately cease all work as specified in the
notice. If this Agreement or any Task Order is so terminated, Consultant will be
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compensated as set forth in subsection 3. Consultant’s Compensation upon Termination
or Suspension.

C. Termination for Breach: If Consultant violates any of the covenants, agreements or
stipulations of this Agreement or a Task Order, or if Consultant fails to fulfill in a timely
and proper manner its obligations pursuant to this Agreement or any Task Order, and
does not cure such failure or violation within 30 days (or a reasonable extension thereof,
if requested, which extension will not be unreasonably withheld) after receipt of written
notice from District specifying such failure or violation, District will thereupon have the
right to terminate this Agreement and any or all uncompleted Task Orders by giving
written notice to Consultant of such termination. Such notice will specify the effective
date thereof, and Consultant will not be entitled to compensation for services or
expenses beyond the specified termination date.

D. If, after notice of termination for breach of this Agreement or any Task Order, it is
determined that Consultant did not breach the Agreement or Task Order, the termination
will be deemed to have been effected for District's convenience, and Consultant will
receive payment that is allowed by this Agreement for a termination for convenience.

E. The rights and remedies provided herein to District are in addition to any other rights and
remedies provided by law, this Agreement, or a Task Order.

F. State Budget Contingency

If the State’s funding of its Funding Agreement(s) with District, during any fiscal year
after the current year covered by such Agreement(s) is reduced or deleted by the Budget
Act, by Executive Order, or by order of the Department of Finance, the State shall have
the option to either cancel its Funding Agreement(s) with District with no liability
occurring to the State, or offer a Funding Agreement(s) amendment to the District to
reflect the reduced amount. In the event of such occurrence, District may take all
necessary action with regard to this Agreement including suspension and/or termination
for convenience.

2. Consultant’s Compensation upon Termination or Suspension

In the event of termination of this Agreement or any Task Order, or suspension of Services
by District, Consultant shall receive compensation based on satisfactory performance,
accepted by the District, as follows:

A. Direct Labor: Consultant shall be entitled to receiVe compensation for all authorized
direct labor performed prior to termination pursuant to the provisions of this Agreement
or Task Order and all authorized labor expenses incurred to demobilize from the Project
after the date of termination;

B. Other Direct Costs and Expenses: Consultant shall be entitled to receive compensation
for all authorized other direct costs and expenses incurred prior to termination and all
authorized expenses incurred to demobilize from the Project after the date of
termination; and
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C. In no event shall the total compensation paid for any item of Service exceed the
payment specified in the Agreement or applicable Task Order for that item of Service.

3. Survival

The terms and conditions of this Agreement, that by their context and a standard of
reasonableness, are intended to survive termination, suspension, completion, and expiration
of this Agreement, shall survive, including but not limited to, the following Sections and
subsections: Independent Contractor Status, Confidentiality, Indemnification, Insurance
Requirements, and Dispute Resolution as well as any Consultant representations and
warranties.

SECTION EIGHT

INDEMNIFICATION

1. Notwithstanding any other provision of this Agreement, Consultant agrees to indemnify,
defend and hold harmless the District, its agents, officers, directors, and employees from
and against any and all demands, claims, damages, losses and reasonable expenses,
including but not limited to liabilities, obligations, claims, costs, reasonable expenses
(including without limitation interest, penalties and reasonable attorney’s fees), fines, taxes,
levies, imposts, assessment, demands, damages orjudgments of any kind or nature,
whether in law or equity (including without limitation, death or injury to any person, property
damage, administrative and judicial orders and consents, or any other loss) to the extent
they arise out of, pertain to, or relate to Consultant’s negligence, recklessness, or willful
misconduct. The foregoing does not limit any strict liability imposed onto Consultant by law.
The rights, duties, and obligations of the Parties as set forth above in this Section Eight,
Indemnification, survive termination, expiration, completion, and suspension of this
Agreement.

2. Notwithstanding any other provision in this Agreement, District agrees that any indemnity,
defense, and hold harmless obligation flowed-down to Consultant from the Funding
Agreements shall be limited to the extent of Consultant’s negligence, recklessness, or willful
misconduct.

SECTION NINE

INSURANCE REQUIREMENTS

Insurance requirements applicable to this Agreement are set forth in Appendix Four to the
Standard Consultant Agreement, Insurance Requirements. Consultant must provide and
maintain at its own expense, during the term of this Agreement, or as may be further required
herein, all insurance coverages as detailed in Appendix Four, Insurance Requirements to the
Standard Consultant Agreement, and comply with all provisions stated therein.
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SECTION TEN

OWNERSHIP AND REUSE 0F DELIVERABLES

District Ownership

All deliverables and other materials prepared by Consultant, including computer programs
and media developed by Consultant, to perform the Services, during the term of this
Agreement, will be and remain the property of the District following payment in full to
Consultant for each task or portion of a completed task, or in accordance with Section
Seven, Term and Termination. In the event the work is not completed, the completed
portions thereof will become the property of the District. Consultant will provide the District
with such deliverables and material at appropriate times during this Agreement. Consultant
may retain a copy for its records. Consultant does not convey, assign, or transfer the
intellectual property rights it has so as to limit its ability or right to develop, design, or provide
services on other projects of or for its other clients.

Re-Use of Instruments of Service

if the District desires to re-use the completed plans, specifications, or other deliverables, in
total or in part, on project sites associated with this Agreement, or any other site, or to
complete any incomplete portion of construction documentation which the District has
already paid Consultant, the District will release Consultant from any liability incurred by the
District from re-using said deliverables.

. Copies of Data

Copies of data exchanged by, through, and between the District and Consultant that may be
relied upon are limited to the printed copies. Computer—generated files, disks, or tapes of
text, data or graphics that are furnished, are only for the mutual convenience of the Parties.

. Computer-Generated Material

Any risk of translation or reliance on information obtained or derived from the computer-
generated material will be at the user’s sole risk, and no representations are made, either
express or implied, as to the long-term performance of data thus transferred.

. Work for Hire

Any and all original correspondence, memoranda, reports, designs, plans, specifications,
data compilations, computer programs, or drawings delivered to the District by Consultant
according to the terms of this Agreement, in or by any medium is deemed to be “work for
hire” according to the copyright laws of the United States and the copyright will belong to the
District.
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6. Copyright Claims

1.

Co-venturers, subcontractors, subconsultants, suppliers, and vendors to Consultant likewise
are bound by these copyright terms. The District makes no copyright claim and requires no
release for copyrighted material or trademarked names used incidentally by Consultant.

SECTION ELEVEN

EQUAL OPPORTUNITY

Equal Opportunity Employer

A. The Santa Clara Valley Water District is an equal opportunity employer and requires its
consultants to have and adhere to a policy of equal opportunity and non-discrimination.
In the performance of the Agreement, Consultant will comply with all applicable federal,
state, local laws and regulations, and will not discriminate against any subconsultant,
contractor, subcontractor, employee, or applicant for employment, in the recruitment,
hiring, employment, utilization, promotion, classification or reclassification, transfer,
recruitment advertising, evaluation, treatment, demotion, layoff, termination, rates of pay
or other forms of compensation, and selection for professional development training
(including apprenticeship), or against any other person, on the basis of sex (which
includes pregnancy, childbirth, breastfeeding and medical conditions related to
pregnancy, childbirth or breastfeeding), race, religion, color, national origin (including
language use restrictions), ancestry, religious creed (including religious dress and
grooming practices), political affiliation, disability (mental and physical, including HIV or
AIDS), medical condition (cancer and genetic characteristics), genetic information,
marital status, parental status, gender, age (40 and over), pregnancy, military and
veteran status, sexual orientation, gender identity and gender expression, the exercise
of family and medical care leave, the exercise of pregnancy disability leave, or the
request, exercise, or need for reasonable accommodation.

. Pursuant to the requirements of the Funding Agreements the District intends to enter
into with the State, Consultant must comply with the following nondiscrimination
requirements and must include these provisions in all subconsultant, contractor, and
subcontractor agreements with firms performing services for the Project:

1) During the term of this Agreement, Consultant and its subconsultants, contractors,
and subcontractors shall not unlawfully discriminate, harass, or allow harassment
against any employee or applicant for employment because of sex (gender), sexual
orientation, race, color, ancestry, religion, creed, national origin (including language
use restriction), pregnancy, physical disability (including HIV and AIDS), mental
disability, medical condition (cancer/genetic characteristics), age (over 40), marital
status, and denial of medial and family care leave or pregnancy disability leave.
Consultant and its subconsultants, contractors, and subcontractors shall ensure that
the evaluation and treatment of their employees and applicants for employment are
free from such discrimination and harassment.

2) Consultant and its subconsultants, contractors, and subcontractors shall comply with
the provisions of the California Fair Employment and Housing Act (Gov. Code,
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§12990.) and the applicable regulations promulgated there under (Cal. Code Regs,
title 2, § 11000 et seq.). The applicable regulations of the Fair Employment and
Housing Commission are incorporated into this Agreement by reference and made a
part hereof as if set forth in full.

3) Consultant and its subconsultants, contractors, and subcontractors shall give written
notice of their obligations under this clause to labor organizations with which they
have a collective bargaining or other agreement.

2. Compliance with Applicable Equal Opportunity Laws

Consultant’s policy must conform with applicable state and federal guidelines including the
Federal Equal Opportunity Clause, “Section 60-14 of Title 41, Part 60 of the Code of
Federal Regulations,” Title VII of the Civil Rights Act of 1964 as amended; the American’s
with Disabilities Act of 1990; the Rehabilitation Act of 1973 (Sections 503 and 504); the Age
Discrimination Act of 1975 (42 U.S.C. sec. 6101 et seq.); the California Fair Employment
and Housing Act (Government Code Section 12900 et. seq.); and California Labor Code
Sections 1101 and 1102.

3. Investigation of Claims

Consultant must designate a specific position within its organization to be responsible for
assuring nondiscrimination and non-harassment as provided in this Agreement. Consultant
must investigate all complaints directed to it by District. District will refer complaints in writing
and Consultant will advise District in writing when such investigations are concluded. The
scope of such investigations must include all appropriate officers, employees, and agents of
Consultant, as well as all subcontractors, subconsultants, and material suppliers of
Consultant. In cases where such investigation results in a finding of discrimination,
harassment, or hostile work environment, Consultant must take prompt, effective disciplinary
action against the offender.

SECTION TWELVE

MISCELLANEOUS PROVISIONS

1. Entire Agreement

This Agreement, which includes the terms and conditions, Appendices, the Schedule(s),
Attachments to the Schedule(s), and all Task Orders executed the attached Appendices,
represents the entire understanding between the Parties hereto relating to the Services
described in this Agreement and supersedes any and all prior proposals or agreements,
whether written or oral, that may exist between the Parties. This Agreement may not be
modified or amended except in writing as stated herein. To the extent that any Schedule
conflicts with this Agreement, this Agreement shall control.
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2. Formation of Agreement

A. No agreement between the Parties is formed until all applicable actions have been
completed to the satisfaction of District. The District Project Manager will not issue a
Notice-to-Proceed until all required documents have been submitted and accepted by
the District.

B. Formation of this Agreement between the Parties requires accomplishment of the
following, as applicable:

1) Execution of the Agreement by Consultant;

2) Submission by Consultant, and acceptance by the District, of evidence of all required
insurance coverages and documents;

3) Submission by Consultant, and acceptance by the District, of evidence of all required
Form 700 documents, if applicable;

4) Submission by Consultant, and acceptance by the District, of all required Non—
Disclosure Agreements (NDA) documents as provided in Attachment Four to the
Schedule(s), Reference Materials, if applicable;

5) Submission by Consultant, and acceptance by the District, of a Health and Safety
Plan, if applicable;

6) Any other requirements that are deemed necessary by the District; and

7) Execution of the Agreement by the District.

3. No Assignment

A. The expertise and experience of Consultant are material considerations for District’s
award and execution of this Agreement. Consultant will not assign or transfer any
interest in this Agreement nor the performance of any of Consultant obligations
hereunder, without prior written consent of District in the form of an amendment
executed by the Parties, and any attempt to so assign this Agreement, or any rights,
duties or obligations arising hereunder, will be void and of no effect. Any assignment of
monies due or to become due in accordance with this Agreement, will be to the extent
permitted by law, and will be subject to all proper set-offs, deductions, and withholdings
in favor of the District.

B. In no event, shall an assignment of any interest in this Agreement release Consultant
from its duties and responsibilities as described in this Agreement nor shall Consultant
be released from liability created by the provision of Services as described in this
Agreement until such assignment takes effect. Any attempted or purported assignment
without the District’s written consent in the form of an amendment executed by the
Parties is null and void.
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Reasonableness

Discretionary actions or approvals to be performed by the Parties will be exercised in a
reasonable manner.

. Gifts

Consultant hereby acknowledges that District policy prohibits the acceptance by District
personnel of gifts of any kind from its contractors, consultants, suppliers or vendors.
Consultant shall honor this policy by not sending or bringing gifts to the District.

. Audits

A. Consultant agrees that the District, the State, and their agent(s), have the right to
conduct an audit and review, obtain, and copy all records pertaining to performance of
this Agreement. Consultant agrees to provide the District, the State, and their agent(s)
with any relevant information requested and will permit the District, the State, and their
agent(s), access to their premises, upon reasonable notice, during normal business
hours for the purpose of interviewing employees and inspecting or copying books,
records, accounts, computerized records, and other materials that may be relevant to
the matter under investigation or subject to audit such as by a government agency
providing the District with Grant funds to pay for Consultant’s services, for the purpose of
determining compliance with this Agreement.

B. Consultant and its subconsultants, contractors, and subcontractors must maintain such
records for a period of three years after final payment as provided for in this Agreement
or three years after final disbursement of Grant funding to District pursuant to the
Funding Agreements, whichever is later. Grant funding is expected to include all phases,
including Project construction.

Force Majeure

Neither Party will be held responsible for delays caused by acts beyond its control, such as
acts of God or public enemies, utility or communication delays, or failures not caused by
such Party’s negligence or fault, accidents not caused by such Party's negligence or fault,
labor disputes, war, or failure of the other Party to provide data that it is required to provide
pursuant to this Agreement.

Binding Effect

This Agreement is binding on the heirs, executors, administrators, successors and assigns
of the Parties.

Choice of Law and Venue

The Parties agree that this Agreement is to be governed, construed and enforced in
accordance with the laws of the State of California. The Parties also agree that the venue of
any litigation arising out of or connected with this Agreement will lie exclusively in the state
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10.

11.

12.

trial court or Federal District Court located in Santa Clara County in the State of California,
and the Parties consent to jurisdiction over their persons and over the subject matter of any
such litigation in such courts, and consent to service of process issued by such courts.

Confidentiality

A. Due to the nature of the services Consultant will provide pursuant to this Agreement,
there may be disclosures made to Consultant of detailed information about the District’s
operations, including on a need-to-know basis information which may be protected from
public disclosure by confidentiality laws, the attorney-client privilege, and/or other
provisions of law which govern the nature and timing of disclosure of public information.

B. Consultant understands and acknowledges that District staff members providing
information to Consultant do so with the understanding that such information will be
handled appropriately.

C. In the event Consultant receives such restricted or confidential information, Consultant
will limit access to the information to only those of Consultant’s employees, its
subcontractors and its subconsultants authorized by the District to have the information.

D. Consultant will notify the District immediately of any request by any third party to have
access to confidential information, and will not disclose the requested information
without first receiving express written authorization from the District.

E. The requirements stated herein will survive completion, expiration, suspension, and
termination of this Agreement.

Release of Information Prohibited

Consultant is not permitted to provide any information concerning the Project to the media
noranyone other than authorized District personnel. Consultant will not release any
information pertinent to the Project for publication, public disclosure, or in any other manner
without first obtaining clearance and a release in writing from the District. Any media inquiry
at any time to Consultant relating to any matter concerning Services provided or requested
to be provided pursuant to this Agreement will be referred immediately to the District.
Consultant will not communicate with the media regarding any such matter.

Conflict of Interest

A. Consultant represents that there exists no actual or potential conflict of interest
concerning the services to be performed pursuant to this Agreement.

B. Consultant represents that Consultant’s performance required as stated in this
Agreement does not require the breach of any agreement or obligation to keep in
confidence the proprietary information of another party. Consultant will not bring to the
District, or use in the performance of Consultant’s duties as described in this Agreement,
any materials or documents of another party considered confidential or proprietary
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unless Consultant has obtained written authorization from such party, and the informed
consent of the District, for the possession and use of such materials.

C. Consultant represents and warrants that during the term of the Agreement, Consultant,
Consultant’s parent company, Consultant’s subsidiaries, or any affiliated entity sharing
substantially similar ownership of or control with Consultant shall not act as a Consultant
or expert for any party in support of any potential or active claim or legal action against
the District by such party.

D. CALIFORNIA FAIR POLITICAL PRACTICES COMMISSION STATEMENT OF
ECONOMIC INTEREST FORM 700 (“FORM 700”): Upon District’s or State's request,
Consultant employees, officers, agents, subconsultants, and subcontractors shall
complete, execute, and submit a Form 700 as follows:

1) Consultant employees, officers, agents, subconsultants, contractors, and
subcontractors assigned to perform services pursuant to this Agreement, shall file in
a manner prescribed by the District, an Assuming Office Statement. The Assuming
Office Statement shall be filed:

a. Within thirty (30) calendar days of the effective date of this Agreement; and

b. Within thirty (30) calendar days of Consultant hiring, adding or promoting to a
designated filer position employees, officers, agents, subconsultants, contractors,
and subcontractors to perform services pursuant to this Agreement.

2) Consultant employees, officers, agents, subconsultants, contractors, and
subcontractors assigned to perform services pursuant to this Agreement, that filed an
Assuming Office Statement, shall file in a manner prescribed by the District, an
amendment to their Form 700 any time there is a change to their disclosure
information.

3) Consultant employees, officers, agents, subconsultants, contractors, and
subcontractors assigned to perform services pursuant to this Agreement, that filed an
Assuming Office Statement, shall file an Annual Statement in a manner prescribed
by the District, during the District’s annual filing season as determined by the District.

4) Consultant employees, officers, agents, subconsultants, contractors, and
subcontractors assigned to perform services pursuant to this Agreement, that filed an
Assuming Office Statement, shall file in a manner prescribed by the District, a
Leaving Office Statement with the District when one of the following occurs:

a. Upon termination of this Agreement; and

b. Within thirty (30) calendar days of Consultant employees, officers, agents,
subconsultants, contractors, and subcontractors vacating a designated filing
position (i.e., removed from the Project, promotion, demotion, transfer to non—
designated position, end of employment, or as a result of changes in designated
filer positions in the District's Conflict of Interest Code).
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5) Consultant understands and agrees that its employees, officers, agents,
subconsultants, contractors, and subcontractors may be disqualified from providing
services to the District pursuant to the California Political Reform Act, Gov. Code
Sections 81000 et. seq. and Government Code Section 1090. If any of Consultant’s
employees, officers, agents, subconsultants, contractors, and subcontractors are
disqualified from providing services, on written notice from District Project Manager,
Consultant will have fifteen (15) calendar days to remove that employee(s), officer(s),
agent(s), subconsultant(s)’, contractor(s)’, and subcontractor(s)’ employee(s) from
the Project and provide a replacement acceptable to the District.

6) Further, the failure of Consultant’s employees, officers, agents, subconsultants,
contractors, and subcontractors to file an Assuming Office, Annual, Amended, or
Leaving Office Statement within the time prescribed by the District is deemed a
material breach and may result in termination of the Agreement for cause.

13. Task Orders

A. Some tasks and Services will be assigned to Consultant through issuance of Task
Orders; After the tasks and Services are identified and communicated to Consultant by
the District Project Manager, Consultant will prepare a proposed Task Order (See
Appendix Three to the Standard Consultant Agreement—Task Order Template). The
proposed Task must identify the following:

1) Description of the services, including deliverables;

2) The total Not—to-Exceed Fees for Consultant to complete the services, including
estimated number of hours per assigned staff to complete the services;

3) Proposed staff that will be assigned to complete the services; including resumes if
not previously provided to the District’s Project Manager;

4) Estimated cost of each other direct cost and reimbursable expense, including any
applicable fees;

5) Schedule for completing the services; and

6) Copies of applicable state and federal permits required to complete the services,
unless previously provided to the District.

B. Consultant agrees that the Not-to-Exceed Fees specified in a proposed Task Order will
be the product of a good faith effort in exercising its professional judgment. After an
agreement has been reached on the negotiable items, the finalized Task Order will be
signed by both the District’s authorized representative referenced in Appendix One to
the Standard Consultant Agreement, Additional Legal Terms (Appendix One) and
Consultant’s authorized representative.

C. Consultant must not commence performance of work or services on a Task Order until it
has been approved by the District’s authorized representative and notice to proceed has
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14.

15.

16.

17.

been issued by the District Project Manager. No payment will be made for any services
performed prior to approval or after the period of performance of the Task Order. The
period of performance for Task Orders will be in accordance with dates specified in the
Task Order. No Task Order will be written which extends beyond the expiration date of
this Agreement. The total amount payable by the District for an individual Task Order will
not exceed the amount agreed to in the Task Order.

D. Prevailing Wage Requirements. The Scope of Services may be considered by the
District to be “Public Works” requiring the payment of prevailing wages. See the
Standard Consultant Agreement Section Four, Fees and Payments, subsection 3.
Prevailing Wages, and Appendix Three, Task Order Template.

Good Neighbor

The District always strives to be a good neighbor to the community adjacent to its facilities.
Consultant will ensure that disturbance to neighbors is minimized. Consultant, its staff, and
subconsultants will always interact with the members of the public in a polite and
professional manner.

Governmental Permits and Notifications

Unless otherwise expressly stated herein or in an executed Task Order, Consultant
represents and warrants that it has investigated the need for, and has or will procure, at its
cost, and in its own name to the extent allowed by law, all governmental permits,
notifications, approvals and inspections required for the performance of the Services.
Consultant shall promptly notify the District if any such permit or approval lapses, or is
modified or revoked. If, pursuant to applicable law, any such permits or approvals must be
procured in the District’s name, Consultant shall promptly so inform the District and shall
assist the District in obtaining such permits or approvals.

Taxes and Benefits

Consultant has full and exclusive liability for the payment of, and Consultant will pay, any
and all taxes and contributions for unemployment insurance, retirement benefits, workers’
compensation insurance or benefits, life insurance, pensions, annuities and similar benefits
and any other employment-related costs, obligations, and duties that may now or hereafter
be imposed by law, collective bargaining agreements or otherwise with respect to persons
employed by Consultant for the performance of Services pursuant to this Agreement.

Nonwaiver of Rights

The failure of either Party to this Agreement to object to or to take affirmative action with
respect to any conduct of the other Party that is in violation of the terms of this Agreement
will not be construed as a waiver thereof, or as waiver of any future breach or subsequent
wrongful conduct.
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18. Notices

Unless otherwise specified in this Agreement, all requests for written approval or legal
notices must be sent to the representatives below. All notices will be deemed to have been
given when made in writing and when delivered or mailed to the representatives of the
District and Consultant at their respective addresses as follows:

DISTRICT:

Deputy Operating Officer, as listed in Section 1. Representatives, of the attached
Schedule(s), Scope of Services

CONSULTANT:

Consultant Principal Officer, as listed in Section 1. Representatives, of the attached
Schedule(s), Scope of Services

19. Appendices

The following listed Appendices are incorporated herein by this reference as though set forth
in full:

Appendix One - Additional Legal Terms
Appendix Two - Dispute Resolution
Appendix Three - Task Order Template
Appendix Four - Insurance Requirements

20. Schedule(s) and Attachments

Schedule PD, Scope of Services, and the following listed Attachments are incorporated
herein by this reference as though set forth in full:

Attachment One to Schedule PD - Fees and Payments
Attachment Two to Schedule PD - Schedule of Completion
Attachment Three to Schedule PD - Consultant’s Key Staff and Subconsultants
Attachment Four to Schedule PD - Reference Materials

(SIGNA TURES FOLLOW ON NEXT PA GE)

(REMA/NDER OF PAGE INTENTIONALLY LEFT BLANK)

Pacheco Reservoir Expansion Project - Planning, Design, and
Environmental Documentation and Permitting Support CAS File No. 4843
Ver. 11/20/18 Page 24 of 94



IN WITNESS WHEREOF, THE PARTIES HAVE SET FORTH BELOW THEIR CONSENT TO
THE TERMS AND CONDITIONS OF THIS AGREEMENT THROUGH THE SIGNATURES OF
THEIR DULY AUTHORIZED REPRESENTATIVES.

SANTA CLARA VALLEY WATER DISTRICT .AECOM TECHNICAL SERVICES, INC.
District Consultant

Richard P. Santos Sujan Punyamurthula
Chair, Board of Directors Senior Vice President

Date: 11/20/18 Date:

Firm Address:

ATTEST: 2020 L Street, Suite 400
Sacramento, CA 95811

«MW0%,]
IVlicheIe L. King, CMC I
Clerk, Board of Directors

(REMA/NDER OF PAGE INTENTIONALLY LEFT BLANK)

Pacheco Reservoir Expansion Project - Planning, Design, and
Environmental Documentation and Permitting Support CAS File No. 4843

Ver. 11/20/18 Page 25 of 94



1.

APPENDIX ONE TO THE
STANDARD CONSULTANT AGREEMENT

ADDITIONAL LEGAL TERMS

Conflict of Interest - Future Services

Consultant and its subconsultants, their parent company(s), subsidiaries, or any affiliated
entity(s) sharing substantially similar ownership of or control with Consultant or any of its
subconsultants will not submit a proposal or perform work for:

A. Any agreement to be awarded for program management, constructiOn‘management, or
construction for the Pacheco Reservoir Expansion Project or similar project that is
related to the Services provided pursuant to this Agreement;

B. Any agreement to be awarded for professional services or environmental services for the
San Luis Low Point Project with the US Bureau of Reclamation;

C. In response to any request for proposal or District solicitation developed or prepared by
or with the assistance of Consultant or its subconsultants, their parent company(s),
subsidiaries, or any affiliated entity(s) sharing substantially similar ownership of or
control with Consultant or any of its subconsultants; or

D. For any single or sole source products/services related to the Services pursuant to this
Agreement, or have a financial stake in any single or sole source products/services
resulting from this Agreement.

Conflict of Interest — Former and Current State of California Employees

Consultant’s employees, officers, agents, subconsultants, contractors, and subcontractors
are subject to State and Federal conflict of interest laws. Failure to comply with these laws,
including business and financial disclosure provisions, will result in the District’s Funding
Agreement(s) with the State being declared void. Other legal action may also be taken.
Applicable statutes include, but are not limited to Government Code section 1090 and Public
Contract Code sections 10410 and 10411, for State conflict of interest requirements.

A. Current State Employees: No State officer or employee shall engage in any
employment, activity, or enterprise from which the officer or employee receives
compensation or has a financial interest and which is sponsored or funded by any State
agency, unless the employment, activity, or enterprise is required as a condition of
regular State employment. No State officer or employee shall contract on his or her own
behalf as an independent contractor with any State agency to provide goods or services.

B. Former State Employees: For the two-year period from the date he or she left State
employment, no former State officer or employee may enter into a contract in which he
or she engaged in any of the negotiations, transactions, planning, arrangements, or any
part of the decision-making process relevant to the contract while employed in any
capacity by any State agency. For the twelve—month period from the date he or she left
State employment, no former State officer or employee may enter into a contract with
any State agency if he or she was employed by that State agency in a policy-making
position in the same general subject area as the proposed contract within the twelve-
month period prior to his or her leaving State service.
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APPENDIX ONE TO THE
STANDARD CONSULTANT AGREEMENT

ADDITIONAL LEGAL TERMS

3. Drug-Free Workplace Certification

Drug-Free Workplace certification by the District, Consultant, and its subconsultants,
contractors, or subcontractors is required by the terms of the Funding Agreement(s) the
District intends to enter into with the State. By signing this Agreement, Consultant and its
subconsultants, contractors, or subcontractors hereby certify, under penalty of perjury under
the laws of State of California, compliance with the requirements of the _DrU'g—Free
Workplace Act of1990 (Gov. Code, § 8350 et seq.) and have or will provide a drug—free
workplace by taking the following actions:

A. Publish a statement notifying employees, subconsultants, contractors,‘and
subcontractors that unlawful manufacture, distribution, dispensation, possession, or use
of a controlled substance is prohibited and specifying actions to be taken against
employees, subconsultants, contractors, or subcontractors for violations, as required by
Government Code section 8355.

B. Establish a Drug-Free Awareness Program, as required by Government Code section
8355 to inform employees, subconsultants, contractors, or subcontractors about all of
the following:

1) The dangers of drug abuse in the workplace;

2) District’s policy of maintaining a drug-free workplace;

3) Any available counseling, rehabilitation, and employee assistance programs; and

4) Penalties that may be imposed upon employees, subconsultants, contractors, and
subcontractors for drug abuse violations.

C. Provide, as required by Government Code section 8355, that every employee,
subconsultant, contractor, and/or subcontractor who works under this Agreement:

1) Will receive a copy of District’s drug-free policy statement; and

2) Will agree to abide by terms of District’s condition of employment, contract or
subcontract.

4. Accounting Records

Consultant, its subconsultants, contractors, and subcontractors shall maintain books,
records, and other documents pertinent to their work in accordance with generally accepted
accounting principles and practices. Records are subject to inspection by the California
Water Commission of the State of California.
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10.

APPENDIX ONE TO THE
STANDARD CONSULTANT AGREEMENT

ADDITIONAL LEGAL TERMS

Inspections of Project by State

The State shall have the right to inspect the work being performed at any and all reasonable
times during the term of the Agreement. This right shall extend to the work of any
subconsultants, contractors, and subcontractors.

Acknowledgement of Credit and Signage

Consultant shall include appropriate acknowledgement of credit to the State and to all cost-
sharing partners for their support when promoting the Project or using any data and/or
information developed for the Project. Signage shall be posted in a prominent location at the
Project site(s) (if applicable). The acknowledgement shall include the California Water
Commission color logo and the following disclosure statement: “Funding for this project has
been provided in full or in part from the Water Quality, Supply, and infrastructure
Improvement Act of 2014 and through an agreement with the California Water Commission.”

Income Restrictions

Consultant agrees that any refunds, rebates, credits, or other amounts (including any
interest thereon) accruing to or received by the Consultant or any of its subconsultants,
contractors, or subcontractors under this Agreement shall be paid by the Consultant to the
District as the District’s Funding Agreement(s) with the State requires such remittance, to
the extent that they are properly allocable to costs for which the District has been
reimbursed by the State.

Suspension of Payments

District’s Funding Agreement(s) with the State may be subject to suspension of payments or
termination, or both, and District may be subject to debarment if the State determines that:

A. District, Consultant, its subconsultants, contractors, or subcontractors have made a false
certification, or

B. District, Consultant, its subconsultants, contractors, or subcontractors violates the
certification by failing to carry out the requirements noted in the District’s Funding
Agreement(s) with the State, the relevant provisions of which have been included in this
Agreement.

Dispute Resolution

If a dispute occurs between the Parties as a result of this Agreement, then the Parties agree
to use the Dispute Resolution process outlined in Appendix Two of the Standard Consultant
Agreement, Dispute Resolution.

Small Business Enterprise (SBE) Participation

This Agreement provides for Consultant to include California Department of General
Services certified Small/Micro Businesses in the performance of the Services, estimated to
be 30% or more of the Total Not-to—Exceed Fees stated in Attachment One, Fees and
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APPENDIX ONE TO THE
STANDARD CONSULTANT AGREEMENT

ADDITIONAL LEGAL TERMS

Payments, to the Schedule(s), and Consultant agrees to use its best efforts to meet this
goal.

11. Task Order Approvals

A. Services to be performed pursuant to a Task Order may only commence once a specific
Notice to Proceed for that Task Order has been issued by the District. .

B. Task Orders are subject to approval by the District Deputy Officer unless delegated to
the Unit Manager.

C. District Project Manager and Unit Manager(s) are authorized to approve individual Task
Orders in an amount not-to-exceed $250,000.

D. The total not-to—exceed amount for any one Task Order shall not exceed $ [NOT-TO-
EXCEED AMOUNT]. [NOT USED]
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APPENDIX TWO TO THE
STANDARD CONSULTANT AGREEMENT

DISPUTE RESOLUTION

‘1. Consultant’s Questions and Concerns

Questions regarding the terms, conditions, and services relating to this Agreement will be
decided by the District who will furnish the decisions to Consultant in writing within thirty (30)
Days after receiving a written request from Consultant.

A.

B.

C.

Dispute Resolution

Alternate Dispute Resolution (ADR)

District intends to use ADR techniques including partnering and mediation to resolve
disputes relating to the Project.

Consultant and its subconsultants are expected to participate in all ADR efforts.

The cost of partnering training facilities and facilitator will be borne by District.

3. Negotiations Before and During Mediation

Negotiations to resolve disputes before and during mediation are initiated for settlement
purposes only and are not binding unless otherwise agreed by District and Consultant.

A.

Voluntary Mediation

Initiation of Mediation

Any Party to a dispute or claim may initiate mediation by notifying the other Party or
Parties in writing.

Request for Mediation

A request for mediation must contain a brief written statement of the nature of the
dispute or claim, and the names, addresses, and phone numbers of all parties to the
dispute or claim, and those who will represent them, if any, in the mediation.

Selection of Mediator

1) Upon receipt of a written request for mediation, unless otherwise agreed by the
Parties, within fourteen (14) Days, the Parties will confer to select an appropriate
mediator agreeable to all Parties.

2) If the Parties cannot agree on a mediator, they hereby agree to accept a mediator
appointed by a recognized association such as the American Arbitration Association.

Qualifications of a Mediator

1) Any mediator selected must have expertise in the area of the dispute and be
knowledgeable in the mediation process.
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APPENDIX TWO TO THE
STANDARD CONSULTANT AGREEMENT

DISPUTE RESOLUTION

2) No person shall serve as a mediator in any dispute in which that person has any
financial or personal interest in the result of the mediation.

3) Before accepting an appointment, the prospective mediator must disclose any
circumstances likely to create a presumption of bias or prevent a prompt meeting
with the Parties. Upon receipt of such information, the Parties will confer and decide
whether to select another mediator.

E. Vacancies

if any mediator becomes unwilling or unable to serve, another mediator will be selected
unless the Parties agree otherwise.

F. Representation

1) Any Party may be represented by person(s) of their choice who must have full
authority to negotiate.

2) The names and addresses of such person(s) must be communicated in writing to
both Parties and to the mediator.

G. Time and Place of Mediation

1) The mediator will set the time of each mediation session.

2) The mediation will be held at a convenient location agreeable to the mediator and the
Parties, as determined by the mediator.

3) All reasonable efforts will be made by the Parties and the mediator to schedule the
first session within sixty (60) Days after selection of the mediator.

H. Identification of Matters in Dispute

1) Parties shall comply with the process as required by the mediator with regard to
providing the mediator with a memorandum setting forth its position with regard to
the issues that need to be resolved. At the discretion of the mediator, or otherwise
agreed by the Parties, the Parties may mutually exchange such memoranda.

2) At the first session, the Parties will be expected to produce all information reasonably
required for the Mediator to understand the issue(s) presented. The mediator may
require each Party to supplement such information.

I. Authority of Mediator

1) The mediator does not have authority to impose a settlement on the Parties but will
attempt to assist the Parties in reaching a satisfactory resolution of their dispute.
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APPENDIX TWO TO THE
STANDARD CONSULTANT AGREEMENT

DISPUTE RESOLUTION

2) The mediator is authorized to conduct joint and separate meetings with the Parties
and to make oral and written recommendations for settlement.

3) Whenever necessary, the mediator may also obtain expert advice concerning
technical aspects of the dispute, provided the Parties agree and assume the
expenses of obtaining such advice. Arrangements for obtaining such advice will be
made by the mediator or the Parties, as determined by the mediator.

4) The mediator is authorized to end the mediation whenever, in the mediator's
judgment, further efforts at mediation would not contribute to a resolution of the
dispute between the Parties.

J. Privacy

1) Mediation sessions are private.

2) The Parties and their representatives may attend mediation sessions.

3) Other persons may attend only with the permission of the Parties and with the
consent of the mediator.

K. Confidentiality

Except as provided by California or federal law or regulation:

1) The mediator will not divulge confidential information disclosed to a mediator by the
Parties or by witnesses in the course of the mediation.

2) All records, reports, or other documents received by a mediator while serving as
mediator, are confidential.

3) The mediator must not be compelled to divulge such records or to testify in regard to
the mediation in any adversary proceeding orjudicial forum.

4) The Parties must maintain the confidentiality of the mediation and must not rely on,
or introduce as evidence in any arbitration, judicial or other proceedings:

a. Views expressed, or suggestions made by the other Party with respect to a
possible settlement of the dispute;

b. Statements made by the other Party in the course of the mediation proceedings;

0. Proposals made or views expressed by the mediator; and

d. Whether the other Party had or had not indicated willingness to accept a
proposal for settlement made by the mediator.
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APPENDIX TWO TO THE
STANDARD CONSULTANT AGREEMENT

DISPUTE RESOLUTION

L. No Stenographic Record

There shall be no stenographic record of the mediation.

M. Termination of Mediation

The mediation shall be terminated:

1)

2)

3)

By the execution of a Settlement Agreement by the Parties;

By a written declaration of the mediator to the effect that further efforts at mediation
are no longer worthwhile; or

By a written declaration of a Party or Parties to the effect that the mediation
proceedings are terminated.

N. Exclusion of Liability

No mediator shall be a necessary Party in judicial proceedings related to the mediation.

0. Interpretation and Application of These Mediation Provisions

The mediator will interpret and apply these mediation provisions insofar as they relate to
the mediator’s duties and responsibility.

P. Expenses

1)

2)

The expenses of witnesses for each Party must be paid by the Party producing the
witnesses.

All other expenses of the mediation, including required travel and other expenses of
the mediator, and the expenses of any witness called by the mediator, or the cost of
any proofs or expert advice produced at the direct request of the mediator, will be
apportioned as the mediator finds appropriate or as otherwise agreed to by the
Parties.

. Compensation for Participation in Mediation

Neither Consultant nor the District is entitled to compensation for time spent in or for
negotiations or mediation to resolve questions or disputes between Consultant and District
arising out of this Agreement.
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APPENDIX THREE TO THE
STANDARD CONSULTANT AGREEMENT

TASK ORDER TEMPLATE

Task Order No.

Title:

Agreement: Standard Consultant Agreement (“Agreement”) Between the Santa
Clara Valley Water District (“District”) and (“Consultant”), dated

District:

Consultant:

Dollar Amount of Task Order: Not-to-Exceed $

1. Upon full execution of this Task Order No. , as set forth in the Standard
Consultant Agreement, Section Twelve, Miscellaneous Provisions, subsection 13., Task
Orders, and the issuance of a Notice to Proceed by the District Project Manager, Consultant
is hereby authorized to perform the Services described in Attachment A to this Task Order.
Any costs incurred, Services performed or expenditures by Consultant before this Task
Order is executed or before the issuance of the Notice to Proceed will be considered outside
the contracted scope of Services and will not be eligible for payment.

Both the Scope of Services to be performed and the deliverables to be provided in
accordance with this Task Order are described in Attachment A which is attached hereto
and incorporated by this reference. Attachment A shall include at a minimum the following:

A. Consultant personnel to be assigned to perform the Services, including resumes if not
previously provided to the District;

B. The total not-to-exceed fees amount for Consultant to complete the Services, including
estimated number of hours required to perform the Services assigned to each
Consultant classification;

C. Estimated cost of each other direct cost and reimbursable expense, including any
applicable fees; and

D. Project schedule for completing the Scope of Services.

Consultant shall be compensated at fixed fees or at the hourly rates established in
Attachment One to the Schedule(s), Fees and Payments, of the Agreement. Consultant
agrees that it will provide all equipment, furnish all materials, except as may be otherwise
noted in the Attachment A.

This Task Order will become effective on the date of full execution by authorized
representatives of the Parties and remain in effect until the earlier of: completion of the tasks
set forth in Attachment A or [expected completion date].
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STANDARD CONSULTANT AGREEMENT

TASK ORDER TEMPLATE

5. Copies of applicable local, state and federal permits required to perform the Services
described in Attachment A are attached to this Task Order, unless Consultant previously
provided the appropriate permits to the District.

6. Consultant shall perform all Services described in Attachment A to this Task Order in
accordance with the terms and conditions of the Agreement.

7. Prevailing Wage Requirements

A. The Scope of Services described in this Task Order is/is not considered by the District to
be "Public Works" requiring the payment of prevailing wages. See the Standard
Consultant Agreement, Section Four, Fees and Payments, subsection 3., Prevailing
Wages.

B. In accordance with prevailing wage laws, the Director of the California Department of
Industrial Relations (Director) has ascertained the general prevailing rate of wages and
employer payments for health and welfare, pension, vacation, and similar purposes
available to the particular craft, classification, or type of workers employed on the
Project. These rates are set forth in the latest determination obtained from the Director,
which is on file in the District's Office of the Clerk of the Board of Directors and
incorporated herein by reference the same as though set forth in full. The rates are also
available on the State of California Department of Industrial Relations website at
http://www.dir.ca.gov.

8. Signatures:

Signature:
NAME OF CONSULTANT FIRM DATE
[PRINT NAME]
[PRINT TITLE]

Signature:
SANTA CLARA VALLEY WATER DISTRICT DATE
[PRINT NAME]
[PRINT TITLE]
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APPENDIX FOUR TO THE
STANDARD CONSULTANT AGREEMENT

INSURANCE REQUIREMENTS

Please refer to the insurance requirements listed below.

Without limiting Consultant's indemnification of, or liability to, the Santa Clara Valley Water District
(“District”), Consultant must provide and maintain at its own expense, during the term of this
Agreement, or as may be further required herein, the following insurance coverages and provisions:

Consultant must provide its insurance broker(s)/agent(s) with a copy of these requirements and
warrants that these requirements have been reviewed by Consultant’s insurance agent(s) and/or
broker(s), who have been instructed by Consultant to procure the insurance coverage required
herein. All Certificates of Insurance complete with copies of all required endorsements must
initially be sent to: Insurance.Certificates@valIeywater.org

In addition to certificates, Consultant must furnish District with copies of original endorsements
affecting coverage required by this Appendix. The certificates and endorsements are to be signed
by a person authorized by that insurer to bind coverage on its behalf. All endorsements and
certificates are to be received and approved by District before work commences. In the
event of a claim or dispute, District has the right to require Consultant's insurerto provide
complete, certified copies of all required pertinent insurance policies, including endorsements
affecting the coverage required by this Appendix.

Consultant must, at its sole cost and expense, procure and maintain during the entire period of
this Agreement the following insurance coverage(s).

Reguired Coverages

1. Commercial General/Business Liability Insurance with coverage as indicated:

$10,000,000 per occurrence / $10,000,000 aggregate limits for bodily injury and property
damage.

General Liability insurance must include:

A. Coverage at least as broad as found in standard ISO form CG 00 01.
B. Contractual Liability expressly including liability assumed under this contract.
C. If Consultant must be working within fifty (50) feet of a railroad or light rail operation, any

exclusion as to performance of operations within the vicinity of any railroad bridge, trestle,
track, roadbed, tunnel, overpass, underpass, or crossway must be deleted, or a railroad
protective policy in the above amounts provided.
Severability of Interest
Broad Form Property Damage liability
If the standard ISO Form wording for "OTHER INSURANCE," or other comparable
wording, is not contained in Consultant's liability insurance policy, an endorsement must
be provided that said insurance will be primary insurance and any insurance or self-
insurance maintained by District, its Directors, officers, employees, agents or volunteers
must be in excess of Consultant's insurance and must not contribute to it.

fn
rn

p
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APPENDIX FOUR TO THE
STANDARD CONSULTANT AGREEMENT

INSURANCE REQUIREMENTS

2. Business Auto Liability Insurance with coverage as indicated:

$5,000,000 combined single limit for bodily injury and property damage per occurrence,
covering all owned, non-owned and hired vehicles.

3. Professional/Errors and Omissions Liability with coverage as indicated:

$25,000,000 per claim/ $25,000,000 aggregate

Professional/Errors and Omission Liability appropriate to Consultant’s profession, and must
include:

A. If coverage contains a deductible, or self-insured retention, it shall not be greater than one
hundred thousand dollars ($100,000) per occurrence/event.

B. Coverage shall include contractual liability
C. If coverage is claims-made:

1. Certificate of Insurance shall clearly state that the coverage is claims-made
2. ' Policy retroactive date must coincide with or precede Consultant’s start of work

(including subsequent policies purchased as renewals or replacements).
3. Policy must allow for reporting of circumstances or incidents that might give rise to

future claims.
4. Insurance must be maintained and evidence of insurance must be provided for at least

three (3) years after completion of the contract of work.

4. Workers' Compensation and Employer’s Liability Insurance

A. Statutory California Workers’ Compensation coverage covering all work to be performed
for the District.

B. Employer Liability coverage for not less than $1,000,000 per occurrence.

C. Consultant affirms it is aware of section 3700 of the Labor Code, which requires every
employer to be insured against liability for worker’s compensation or to undertake self-
insurance, and affirms it will comply with such provisions before commencing the performance
of this Agreement and will make its subconsultants, contractors, and subcontractors aware of
this provision.

General Reguirements

With respect to all coverages noted above, the following additional requirements apply:

1. Additional Insured Endorsement(s) Consultant must provide an additional insured
endorsement for Commercial General/Business Liability and Business Automobile liability
coverage naming the Santa Clara Valley Water District, its Directors, officers, employees,
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INSURANCE REQUIREMENTS

and agents, individually and collectively, as additional insureds, and must provide
coverage for acts, omissions, etc. arising out of the named insureds’ activities and work.
Consultant and its subconsultants, contractors, and subcontractors must also name the
California Water Commission of the State of California, its officers, agents, and employees as
additional insureds on their liability insurance. Other public and/or private entities may also be
added to the additional insured endorsement as applicable and Consultant will be notified of
such requirement(s) by the District.

(NOTE: Additional insured language on the Certificate of Insurance is NOT acceptable without
a separate endorsement such as Form CG 20 10, CG 2033, CG 2037. Note: Editions dated
07/04 are not acceptable)

2. Primacy Clause: Consultant will provide evidence (either through the Certificate of
Insurance, endorsement or language in the insurance contract) that consultant’s insurance is
primary with respect to any other insurance which may be carried by the District, its Directors,
its officers, agents and employees, and the District’s coverage must not be called upon to
contribute or share in the loss.
NOTE: This section does not apply to the Workers’ Compensation policies.

3. Cancellation Clause Contractor will provide endorsements for all policies stating that the
District will be given 30 days’ notice of cancellation, (10 days for non-payment of premium).
NOTE: The standard wording in the ISO Certificate of Insurance is n_ot acceptable.

4. Acceptability of Insurers: All coverages must be issued by companies admitted to conduct
business in the State of California, which hold a current policy holder's alphabetic and financial
size category rating of not less than A- V, according to the current Best's Key Rating Guide or
a company of equal financial stability that is approved by the District’s Risk Manager. Non-
Admitted companies may be substituted on a very limited basis at the Risk Manager’s sole
discretion.

5. Self-Insured Retentions or Deductibles: Any deductibles or self-insured retentions (SIR)
must be declared to and approved by the District. At the option of the District, either: the
insurer shall reduce or eliminate such deductibles or self-insured retentions as respects the
District, its officers, officials, employees and volunteers; or the Consultant shall provide a
financial guarantee satisfactory to the Entity guaranteeing payment of losses and related
investigations, claim administration, and defense expenses. Consultant agrees that in the
event of a claim they will pay down any agreed upon SIR in a prompt manner as soon as
bills are incurred in order to trigger the insurance related to the SIR.

6. Subconsultants: Should any of the work under this Agreement be sublet, Consultant must
require each of its subconsultants of any tier to carry the coverages in accordance with the
limits stated in Table IV—A, Subconsultant Insurance Requirements, attached hereto and
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incorporated herein by this reference, or Consultant may insure subconsultants under its own
policies. Consultant is responsible for ensuring all evidence of insurance for any subconsultant
is fonivarded to the District for review prior to receipt of a Notice to Proceed.

7. Amount of Liability not Limited to Amount of Insurance: The insurance procured by
Consultant for the benefit of the District must not be deemed to release or limit any liability of
Consultant. Damages recoverable by the District for any liability of Consultant must, in any
event, not be limited by the amount of the required insurance coverage.

8. Coverage to be Occurrence Based: With the exception of the Professional Liability/Errors
and Omissions coverage mentioned above, all coverage must be occurrence-based
coverage. Claims—made coverage is not allowed.

9. Waiver of Subrogation: Consultant agrees to waive subrogation against the District to the
extent any loss suffered by Consultant is covered by any Commercial General Liability policy,
Automobile policy, and Workers’ Compensation policy, described in Reguired Coverages
above. Consultant agrees to advise its broker/agent/insurer and agrees to provide evidence
(either through the Certificate of Insurance, endorsement or language in the insurance
contract) that subrogation has been waived by its insurer.

10. Non-compliance: The District reserves the right to withhold payments to Consultant in the
event of material noncompliance with the insurance requirements outlined above.

11. For renewal certificates and endorsements:

A. Submit all renewals of insurance certificates and required notices electronically in PDF
format to:
|nsurance.Certificates@val levwater.org

B. Provide the following information in the “Certificate Holder” box:
Santa Clara Valley Water District
5750 Almaden Expressway
San Jose, CA 95118
Agreement/GAS No. 4843
Pacheco Reservoir Expansion Project - Planning, Design, and Environmental
Documentation and Permitting Support

IMPORTANT: The agreement or CAS number must be included.

If your insurance broker has any questions please advise him/her to call Mr. David Cahen,
District Risk Management Administrator at (408) 265-2607, extension 2213.
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TABLE lV-A. SUBCONSULTANT INSURANCE REQUIREMENTS

Professional/Errors
. . . Auto . . WorkersGeneral Liability . . . and Omrssrons .Liability . . . Compensation

Liability
Company Project Role

. . . Per . .PerClaIm Aggregate Limit Claim Aggregate Limit

Stantec Env'r9nmenta' 8‘ $10M $10M $5M $25M $25M $1 M
Planning

Dam Evaluation &
GEI Consultants Design/ DSOD $10M* $10M* $5M* $20M $20M $1M

Coordination '

Ascent Environmental(SBE) Air Quality/ GHG $2M $2M $2M $2M $3M $1 M

Cal Engineering & Geotechnical/ Geology
Geology (SBE) Support, Lab Testing $2M $4M $2M $5M $5M $1 M

Cornerstone
Environmental
Contractors

Trenching, Test Pits,
Road Construction $1M $2M $1M $1M $2M $1 M

dot.dat.inc(SBE) Boring Logs/gINT Waived Waived Waived Waived Waived Waived

Far Western Environmental
Anthropological Investigation & Studies $1 M $2M $2M* $5M $5M $1 M
Research Group (SBE) — Cultural

Horizon Water and
Environmental (SBE) Env1ronmenta| $2M $4M $2M $2M \ $4M $1M

Johnson Marigot Permitting, Clean Water
Consulting (SBE) Act $2M $2M $1M $2M $2M $1M

Lettis Consultants
International (SBE) Geology 8‘ SeismICIty $2M $4M $2M $5M $5M $1 M

M. Lee (SBE) Cost Estimating $1M $2M $1M $1M $2M $1M
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Company Project Role

General Liability
Auto

Liability

Professional/Errors
and Omissions

Liability

Workers
Compensation

Per Claim Aggregate Limit Per
Claim Aggregate Limit

Maine Technology
Modeling Group

Operations & System
Modeling $1M $2M Waived Waived Waived Waived

Micko Consultants Pacheco Creek Model $1M $2M $1M $1M $1M Waived

Taber Drilling (SBE) Drilling $2M $2M $2M Waived Waived $1M

Telamon Engineering
Consultants (SBE)

Surveying/ Right of
Way/ Utilities $1M $2M $2M* $5M $5M $1M

Westwater Research
Planning & State
Feasibility Report $2M $2M $1M $1 M $2M $1M

Ruen Drilling Drilling $1M $2M $1M $5M $5M $1M
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CHECK LIST OF DOCUMENTS NEEDED

General Liability: A. Limits ($10,000,000 for Consultant)
Additional Insured (Endorsement)
Waiver of Subrogation (COI,
Endorsement or policy language)
Primacy (COI, Endorsement or policy
language)
Cancellation Endorsement

F“
.0

Auto Liability: Limits ($5,000,000 for Consultant)
Additional Insured (Endorsement)
Waiver of Subrogation (COI,
Endorsement or policy language)
Primacy (COI, Endorsement or policy
language)
Cancellation Endorsement

.O
F

D
F

D
W

U
!T'

Umbrella: A. Limits ($)
B Primacy (Endorsement or policy

' language)

Workers Comp: A. Limits ($1,000,000)
Waiver of Subrogation (Endorsement
or policy language)

C. Cancellation Endorsement -

Professional Liability:| A. [Limits ($25,000,000forConsultant)I |
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SCHEDULE PD
SCOPE OF SERVICES

1. Representatives

A. The District’s representatives are as listed below. Unless otherwise provided in this
Agreement, all correspondence to the District must be addressed to the District Project
Manager (DPM).

Debra Butler (District Project Manager)
Senior Project Manager
Pacheco Project Delivery Unit
Santa Clara Valley Water District
5750 Almaden Expressway
San Jose, CA 95118-3638

Phone: 408-630-2036
Email: dbutler valle ater.or

(To Be Determined)
District Unit Manager
Santa Clara Valley Water District
5750 Almaden Expressway
San Jose, CA 95118-3638

Phone:
Email:

Christopher Hakes, P.E.
Deputy Operating Officer (DOO)
Dam Safety and Capital Delivery Division
Santa Clara Valley Water District
5750 Almaden Expressway
San Jose, CA 95118-3638

Phone: 408-630-3796
Email: chakes@valleywater.orq

B. Consultant’s Project Manager is as listed below. All District questions pertaining to this
Agreement will be referred to Consultant’s Project Manager.

Robert Green (Consultant Project Manager)
Principal Geotechnical Engineer
AECOM
300 Lakeside Drive, Suite 400
Oakland CA 94612

Phone: 510-874-3036
Email: Robert.K.Green@aecom.com
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SCHEDULE PD
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C. Consultant’s Principal Officer for this Agreement is as listed below. As per the
Agreement, Section Twelve, Miscellaneous Provisions, subsection 18., Notices, the
District will submit all notices pertaining to this Agreement to Consultant’s Principal
Officer.

Sujan Punyamurthula (Consultant Principal Officer)
Senior Vice President
AECOM
2020 L Street, Suite 400
Sacramento CA 95811

Phone: 916-679-2082
Email: sujan.punyamurthula@aecom.com

2. Scope of Services

This Schedule PD, Scope of Services describes the professional planning, design, and
environmental documentation and permitting support services to be performed by
Consultant for the District’s Pacheco Reservoir Expansion Project (Project). The District
may, at its discretion, choose to negotiate an amendment to this Agreement with Consultant
for additional services, including, but not limited to, engineering support during construction.
The District may, at its discretion, choose to initiate a new consultant agreement selection
process or amend this Agreement for services for any subsequent phase(s), including but
not limited to, the Project construction phase, and/or utilize District staff to perform such
servnces.

3. Project Objectives

A. The District’s objectives for the Project are to make improvements necessary to:

1) Increase suitable habitat in Pacheco Creek for the federally threatened South-
Central California Coast (SCCC) steelhead;

2) Increase water supply reliability to help meet municipal and industrial (M&|) water
demands in Santa Clara County, including during drought periods and emergencies,
or to address shortages due to regulatory and environmental restrictions;

3) Maintain or improve the reliability of water supplies to the San Benito County Water
District (SBCWD) and the Pacheco Pass Water District (PPWD);

4) Develop water supplies to provide part of the supply for environmental water needs
to wildlife refuges to support habitat management in the Delta watershed;

5) Improve water quality and minimiZe supply interruptions, when water is needed, for
Central Valley Project San Felipe Division contractors;
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6) Increase the operational flexibility for south-of-Delta contractors dependent on San
Luis Reservoir; and

7) Reduce flood impacts along Pacheco Creek.

B. Consultant’s Services will support the District’s objectives for the Project as follows:

1) Meet the District’s Dam Safety Program operation and maintenance requirements;

2) Meet the requirements identified in the District’s Quality Management System
(QEMS) procedures. See Attachment Four to Schedule PD, Reference Materials,
Reference document #3, District Procedures & Work Instructions, which includes
District procedures and work instructions to be performed by Consultant;

3) Meet the requirements of all federal, state, and local laws and regulations required
for Project delivery;

4) Meet requirements of the California Department of Water Resources, Division of
Safety of Dams (DSOD) and the resource and regulatory agencies (permitting
agencies);

5) Address all stakeholders’ interests; and

6) Develop sufficient information and analysis to enable District’s Board of Directors to
make Project decisions.

4. Project Background

A. The District manages an integrated water resources system that includes the supply of
clean safe water, flood protection, and stewardship of streams on behalf of Santa Clara
County’s 1.8 million residents and businesses. The District effectively manages 10 (ten)
dams and surface water reservoirs, 3 (three) water treatments plants, nearly 400 (four
hundred) acres of groundwater recharge ponds and more than 275 (two hundred
seventy-five) miles of streams.

B. The existing Pacheco Reservoir is located 17 miles northeast of Gilroy and
approximately one mile north of State Route 152 (SR 152). Pacheco Reservoir is
situated on Pacheco Creek, whose headwaters originate in the Diablo Range, northeast
of Hollister. The North Fork Dam, which forms the existing Pacheco Reservoir, was
constructed in 1939 by PPWD to provide irrigation and domestic water supply. The
existing Reservoir has an operational capacity of 5,500 acre—feet (AF).

C. Water released from the Reservoir flows down Pacheco Creek and seeps through the
creek bed and into the underlying groundwater aquifer as it flows towards its confluence
with the Pajaro River. The released flow is measured to fully infiltrate into groundwater
aquifers in Santa Clara County and in San Benito County. Agricultural users in PPWD
and SBCWD pump water from the aquifers. Historic operation strategies for Pacheco
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Reservoir were informal, but generally effective for recharging the aquifers; however,
water supply needs in the areas served by Pacheco Reservoir have changed since it
was first constructed.

D. Technical investigations and modeling conducted by the District have identified that a
multi-objective project, which expands the use of Pacheco Creek’s resources, and
provides both public and non-public sector benefits is feasible. The Project would include
expanding the storage capacity of the existing Pacheco Reservoir to approximately
140,000 AF through construction and operation of a new dam, conveyance facilities, and
related appurtenant structures.

E. Preliminary investigations performed to date indicate that a new dam could be
constructed on Pacheco Creek about 0.5 mile upstream from the existing North Fork
Dam, and would inundate most of the existing Pacheco Reservoir. The proposed total
storage for the expanded reservoir is 141,600 AF, with an active storage of
approximately 140,000 AF. Water would be collected in the new reservoir during the
winter months from runoff from the local watershed area and diversion of Central Valley
Project supplies from the Pacheco Conduit.

F. The Project would include construction of a new dam, pump station, conveyance
facilities, long-term access from Highway 152, and related miscellaneous infrastructure.

5. Assumptions and Requirements

A. General Assumptions and Requirements

1) Manage Scope of Services: Consultant will manage the Scope of Services such
that the work is completed within the Not-to-Exceed Fees limit and in accordance
with the Project schedule and ensure that all services and deliverables meet the
District and Project objectives and requirements.

2) Deliverable Format: Consultant will submit deliverables in both electronic and
hardcopy format. Deliverables will be submitted in PDF and native (editable) format,
including Word documents, Excel spreadsheets, PowerPoint files, AutoCAD files,
etc. Consultant will provide at least one hard copy per regulator per document to be
reviewed and District may request up to 2 (two) additional hard copies of each
document provided for regulatory reviews. Consultant will provide 5 (five) hard
copies of final documents/reports. The hard copy deliverables will be printed in
professional quality presentation. District may require original copies of signed
documents and/or scanned (Adobe PDF) versions.

3) Review of Deliverables: The District will review and comment on all Project
deliverables and fonivard to Consultant for revision and preparation of final versions.
As determined by the District, some of the deliverables may also be subject to review
and comment from regulatory agencies and stakeholders following the District review
process.
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4) District Quality Environmental Management System: The District maintains a
Quality Environmental Management System (QEMS) which has procedures,
guidelines and work instructions for the performance of various District work.
Consultant will perform the Agreement tasks and/or sub-tasks in accordance with the
QEMS framework. See Attachment Four to Schedule PD, reference materials,
Reference document #3, District Procedures & Work Instructions

5) Consultant Responsibility: Consultant is responsible for making the appropriate
assumptions in the performance of each task, as needed to complete each task’s
deliverables and to achieve the Project objectives of this Agreement as described in
Section 3, Project Objectives.

6) Document Control: Consultant is responsible for establishing and maintaining its
own document control system including a SharePoint platform for document sharing
and collaboration to execute this Scope of Services. Access to the system will be
configured to provide varying access authority levels for different Project participants
and stakeholders.

7) File Exchange Service: Consultant will provide a file exchange service to facilitate
communications; particularly of large files over three (3) megabytes. Difficulties in
using and transmitting information with this exchange service will be resolved by
Consultant. In the event that transmitting or receiving information does not occur in a
timely manner, the District will not be responsible for delays in completing Project
work. Consultant may need to work with District’s Information Technology Division to
address any firewall issues and/or permissions required to allow for these
communications.

8) Completeness

a. The completeness of a design set is determined primarily by the substance of the
materials on the set, including the adequacy of background and relevant
information. Three levels of completeness of a design set are defined using these
four terms PARTIALLY COMPLETE; SUBSTANTIALLY COMPLETE;
VIRTUALLY COMPLETE; and COMPLETE.

b. COMPLETE design set must include all the information required for a
constructible set of plans, specifications and estimate of cost, and giving such
directions to enable the construction to be performed. The set must be ready for
engineering certification (stamping, signing and dating) by a Registered
Professional Engineer(s). The set must show the work with complete details and
dimensions; identify all constraints; include all background information and
provide dimensions, and comply with all drafting, specifications and cost
estimating standards.

B. Project-Specific Assumptions and Requirements

1) A proposed site for a new dam on Pacheco Creek has been identified in the
District’s funding application to the California Water Commission. However, detailed
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geologic and geotechnical investigations have yet to be performed at this site to
confirm it will support the construction of new embankments and an expanded
reservoir.

Per the California Water Commission’s Water Storage Improvement Program
funding requirements, the proposed Project’s Draft California Environmental Quality
Act (CEQA) document must be released for public review by January 1, 2022.

The schedule for completion of environmental documentation, design, and
acquisition of permits to enable Project construction will be developed between the
District and Consultant in the course of the Agreement.

District has retained a Program Management Consultant (PMC) to oversee Project
delivery.

District anticipates a number of potential funding agencies (Potential Funding
Agencies) will participate in this Project. Potential funding agencies include PPWD,
SBCWD, and the United States Bureau of Reclamation (Reclamation). Assuming
the Project receives Water Storage Investment Program (WSIP) funding, the
California Water Commission (CWC) and its Administering Agencies are also
expected to be Potential Funding Agencies. CWC Administering Agencies include
California Department of Fish and Wildlife for environmental improvement benefits,
California Department of Water Resources for emergency response and flood
control benefits, and the State Water Resources Control Board. Other Potential
Funding Agencies may be added as the Project progresses. Potential Funding
Agencies will be included in select Project tasks as further discussed below.

The Project deliverables must meet the requirements necessary to maintain
District’s eligibility to receive the WSlP funding conditionally awarded by the State
for the Project.

District requires review of all draft deliverables prior to release to third parties such
as Potential Funding Agencies, regulatory agencies, or others. Preliminary draft
(Preliminary Draft) documents will be provided for District review and all comments
will be considered by Consultant. Consultant will confer with District if additional
clarification is needed or if Consultant disagrees with incorporation of any District
edits or comments prior to completing the subsequent draft documents. If only
District review of draft (Draft) is needed, there will be no Preliminary Draft.

Consultant will provide an Administrative Draft of documents to certain entities such
as DSOD and Potential Funding Agencies for review prior to subsequent release of
Draft documents to others such as regulatory agencies or the public. Consultant will
receive and consider review comments then confer with District on proposed
revisions prior to completing the Draft documents.

All deliverables will be reviewed by both District and PMC.
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10) Distribution of all documents to others, including but not limited to Potential Funding
Agencies, DSOD, other regulatory agencies, and the public, will be performed by
the District and/or PMC.

11) Communications with others such as, but not limited to, Potential Funding Agencies,
DSOD, other regulatory agencies, or the public will be performed by the District
and/or PMC, unless specifically authorized by the District.

7. Project Tasks

Task 1 - Project Management

The purpose of this task is for Consultant to manage this Scope of Services such that the work
is completed within the not-to-exceed fees limit stated in Attachment One to Schedule PD, Fees
and Payments, and in accordance with the Project Schedule stated in Attachment Two to
Schedule PD, Schedule of Completion, while ensuring that all services and deliverables by
Consultant meet the District and Project requirements.

1.1

1.1.2

1.2

Project Planning and Design Work Plan. Consultant will prepare Project Planning and
Design Work Plan in accordance with this Scope of Services. The Project Planning and
Design Work Plan will include Project objectives, requirements, constraints, a detailed
Project Schedule (showing major tasks, subtasks, and deliverables), a breakdown of
Consultant’s costs for the major tasks and subtasks, a list of Consultant’s team members
and their roles and responsibilities, communication protocols (internal and external),
document control procedures, and other administrative procedures. Consultant will
attend a one-day workshop with District and PMC to discuss and identify scheduling
modifications to improve the timeline for completing documentation needed for District to
remain eligible for CWC WSIP funding.

The Work Plans will include a Project Quality Assurance and Quality Control (QA/QC)
Plan documenting Consultant’s procedures to ensure Consultant’s services and
deliverables meet District requirements and accepted practices and standards of
Consultant’s profession. The District reserves the right to request and review
Consultant’s Project documentation demonstrating its adherence with their own quality
assurance procedures.

Consultant’s Project Work Plans will be incorporated into a Phase Work Plan developed
by the PMC. Consultant will meet with District and PMC for development of the Phase
Work Plan that includes the Work Plan elements described above but focuses on
communication protocols (internal and external), document control procedures, and
other administrative procedures to be used by the Project team.

Status Report on Services Performed. Prepare status report on services performed
as described in the Standard Consultant Agreement, Section Four, Fees and Payments,
subsection 2. Consultant Monthly Invoices. Status reports will also include an S-Curve
showing actual versus planned costs.
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Progress Meeting and Workshops. PMC, District and Consultant key staff and
subconsultants as determined necessary and appropriate by Consultant, subject to DPM
approval, will coordinate and attend periodic progress meetings and workshops with
District staff, Potential Funding Agencies, regulatory and resource agencies, and review
boards, as needed, to review and discuss progress of the work. Meetings and
workshops will be conducted by PMC and are separate from meetings and workshops
identified in other Tasks or subtasks. Anticipated meetings and workshops include:

Monthly Progress meetings with District. Consultant will participate in Monthly
Progress meetings with District and PMC. Consultant may assist PMC in agenda
development;

Progress Workshops with Others. Consultant will participate and assist with
presentation materials for a total of four (4) progress workshops per year to be held with
Potential Funding Agencies, regulatory agencies, and resource agencies;

Risk Review Workshops. Consultant will respond to PMC’s risk questionnaire(s) prior
to the first workshop. Consultant will participate in six (6) risk review workshops with the
District and PMC. Workshops are expected to be conducted at Project initiation, two (2)
during planning phase, 30%, 60%, and 90% levels of design completion. The initial
workshop is expected to be two days in length with the remaining five sessions
approximately four (4) hours each;

Technical Review Board (TRB) Meetings. Consultant will participate in and assist with
presentation materials for a total of six (6) TRB meetings, each lasting three (3) days.
Consultant will provide materials ten (10) working days in advance of meetings;

Value Engineering Review Workshops. Consultant will assist with preparation of the
workshop materials for two (2) workshops and provide such materials ten (10) working
days in advance of workshops. Consultant will attend and participate in the first and last
day of each workshop; and

Constructability Review Workshops. Consultant will assist with preparation of the
workshop materials and provide an introductory overview the first morning of each of two
(2) workshops. Consultant’s Project Manager or a team lead will participate in the
workshops. Consultant will provide materials ten (10) working days in advance of
workshops.

One-on-One Meetings with District. Consultant Project Manager must provide a brief
update of the team’s work activities completed within the week, the look-ahead activities,
and the issues and actions that require the District’s attention, in a weekly/twice a week
meeting/conference call with the PMC and/or DPM; frequency of these meetings and
calls will be as directed by the District.

Coordination and Communication with External Agencies. Consultant will assist the
PMC and DPM with coordination and communication with Potential Funding Agencies,
and appropriate regulatory or other agencies, as necessary, to execute this Scope of
Services. Since Reclamation is expected to support development of the Project through
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conducting the requisite National Environmental Planning Act (NEPA) documentation,
including meeting the requirements of the Endangered Species Act and the National
Historic Preservation Act (Section 106), and may apply federal standards and technical
specifications to elements of the Project, Consultant will participate in meetings and
engagement with Reclamation and other federal agencies as necessary to ensure the
District's efforts are well-coordinated with the federal efforts. This task includes support
in drafting correspondence related to Consultant’s Project Planning/ Design activities as
requested by the District.

Public Outreach. If requested, Consultant will provide support and assistance to the
District’s public outreach activities as they relate to coordination, preparation, and
participation, including preparing presentation materials, attendance at meetings,
preparation of newsletters, graphics, updates to the Project website, developing
responses to questions, and other tasks as directed by the DPM.

Consultant Team Management. Consultant will communicate and meet with team
members as needed to effectively coordinate Consultant’s team efforts for the Project.
Consultant may conduct weekly internal Project meeting(s) with key Project team
personnel to monitor and control schedule and cost and to develop corrective measures.

Task 1 - Deliverables

91
:5

5—
05

”? Project Planning Work Plan including QA/QC Plan (Preliminary Draft, Draft and Final)
Project Design Work Plan including QA/QC Plan (Preliminary Draft, Draft and Final)
Monthly Status Reports
Meeting Agendas, Minutes, and Presentations
Weekly or Twice-a-week Meetings/Conference Calls attendance and notes; frequency of
meetings and calls will be at District's discretion

Task 1 - Assumptions

1 . Consultant will attend a Project kick-off meeting with the District and PMC.
2. Conference calls or meetings with DPM will be held every two weeks.
3. Monthly Project Progress Meetings will be held.

Task 2 - Data Review and Problem Definition

The purpose of this task is to review existing information and perform studies and analysis to
establish existing conditions and define and confirm the problems and deficiencies.

2.1 Research and Review Existing Information. Consultant will research and review all
existing information including studies, reports, memoranda, etc., and perform background
research, data collection, and field investigation to establish existing conditions. The
research conducted will include the feasibility reports prepared by Reclamation to date for
an expanded Pacheco Reservoir as part of its San Luis Low Point Improvement Project.
Consultant will recommend further studies, and assessments, if required, for District
approval.
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Identify Data Needs. Consultant will identify any additional data that must be collected.

Access for Investigations. Consultant will identify the areas where access will be
needed to perform geotechnical and environmental investigations and studies.

Studies and Analyses

Consultant will conduct further studies and assessment, if approved, and will use the
information from these studies and analyses, together with the existing information, to
define and confirm the problems and deficiencies. Consultant will prepare a Technical
Memorandum to document these studies and analyses.

Consultant will review and confirm Project-specific and District-wide objectives with the
District, Potential Funding Agencies, DSOD, Reclamation, and other resource agencies
and stakeholders.

Consultant will identify maximum probable Project footprint for construction and
inundation areas, including borrow areas.

Consultant will collect utility and encroachment information within the maximum probable
Project footprint.

Consultant will perform initial field reconnaissance of the Project site and potential
borrow areas to support feasibility-level and final design activities.

Project Mapping. Consultant will obtain mapping of the Project area of sufficient scale
and accuracy for use in preparation of the work to be performed in this Agreement.

Project Requirements. Consultant will assist the District with the identification and
establishment of the Project requirements. Consultant will prepare a Project Requirements
Memorandum. Consultant will conduct a workshop to receive input on Project ’
requirements.

Problem Definition Report. Consultant will prepare a Problem Definition Report, which
will include detailed information on the Project background and existing conditions,
detailed descriptions of the problems and deficiencies, a listing of the Project
requirements, identification of opportunities and constraints, and any refinements to the
Project objectives. Consultant will conduct a workshop to receive input on draft Problem
Definition Report.

Task 2 - Deliverables

1. Project Technical Memorandum summarizing existing information and identification of
problems and deficiencies (Draft and Final)

.U
‘:‘>

S*
’!\3 Project Objectives Technical Memorandum (Preliminary Draft, Draft, Final)

Project Map
Project Requirements Memorandum (Preliminary Draft, Draft, Final)
Problem Definition Report (Preliminary Draft, Draft and Final)

Pacheco Reservoir Expansion Project - Planning, Design, and
Environmental Documentation and Permitting Support CAS File No. 4843
Ver. 11/20/18 Page 52 of 94



6.

SCHEDULE PD
SCOPE OF SERVICES

Workshop summary for each workshop

Task 2 - Assumptions

1.

.U
‘P

P
"

All environmental document review is included in Task 6 Environmental Documentation and
Regulatory Compliance.
Permission to access the potential dam site, the associated inundation area, and other
areas identified by Consultant will be obtained by the District.
Readily available existing data will be made available by the District.
Site reconnaissance will evaluate two potential dam sites and associated facilities.
Project objectives will be refined from those presented in Water Storage Investment
Program (WSIP) application.
To the extent possible, appropriate Potential Funding Agencies are identified and confirmed
before initiation of task to confirm Project objectives.
Appropriate Potential Funding Agencies are actively engaged and provide relevant
information to define baseline conditions and identify problems and constraints.

Task 3 - Alternatives Analysis

The purpose of this task is to further develop and evaluate the feasible alternatives so as to
prepare the Feasible Alternatives Matrix. This will establish the basis for identifying a staff-
recommended alternative.

3.1

3.2

3.3

Develop Alternatives. Consultant will collect in-depth information to further develop each
feasible alternative. Consultant will conduct system operations analyses and prepare
preliminary (5%) designs for each feasible alternative to a level that allows objective
assessment of the pros and cons of the alternatives.

Assessment Methodology. Consultant will develop an assessment methodology which
will include the selection of relevant criteria, assignment of weights or weighting factors for
each criterion. Consultant will conduct a workshop to receive input from the District and
Potential Funding Agencies on the proposed assessment methodology.

Alternative Matrix. Consultant will analyze and evaluate the alternatives using the
methodology developed, and will screen and score the alternatives and rank each
alternative. Consultant will prepare an alternatives matrix from the scoring and ranking of
the alternatives, showing results of the relative score of each alternative. These scores will
be used to select the staff-recommended alternative. Consultant will conduct a workshop
to receive input from the District and Potential Funding Agencies on the draft staff—
recommended alternative.

Task 3 - Deliverables

1 .

2.
3.

Assessment Methodology and Alternatives Matrix Technical Memoranda (Preliminary Draft,
Draft and Final)
Project Alternatives Assessment Technical Memoranda (Preliminary Draft, Draft and Final)
Workshop summary for each workshop
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Task 3 - Assumptions

1.

2.

Alternatives will be developed to address the Project operational objectives/needs of District
and Potential Funding Agencies.
Up to two initial operational baselines (e.g., existing conditions, 2030 future conditions with
climate change, 2030 future conditions without climate change) will be used to evaluate
Project alternatives. These operational baselines and associated analyses/modeling will
also be used for CEQA alternatives other than the staff-recommended alternative.
Selected alternatives will be discussed with District and Potential Funding Agencies to solicit
seek their input.
The assignment of criteria weight factors and basis for the weight factors will be discussed
with District and Potential Funding Agencies.
Services described in Task 6.3 Regulatory Permitting and Mitigation Monitoring Plan
Development for Project Implementation for Clean Water Act Section 404 (Le, 404(b)1
analysis) will be used to support Task 3 Alternatives Analysis.

Task 4 - Staff-Recommended Alternative

The purpose of this task is to develop the staff-recommended alternative in more detail with
refined operational analyses, preliminary (10%) design plans, estimate of costs, and a preliminary
construction schedule.

4.1

4.2

Preliminary Design. Consultant will develop the recommended alternative to a 10% level
of design and prepare an estimate of the construction cost and a construction schedule.

Staff-Recommended Alternative Report. Consultant will prepare the Staff-
Recommended Alternative Report, which will summarize each of the feasible alternatives
investigated, the alternative assessment methodology and results of the assessment, the
feasible alternatives matrix, and a description of the recommended alternative, including
the preliminary design plans, cost, and schedule. The staff-recommended alternative will
be developed to a level of detail sufficient to prepare an opinion of probable construction
cost commensurate with an AACE (Association for the Advancement of Cost
Engineering) International Class 4 estimate with key major items at the Class 3 level.
Consultant will conduct a workshop on the Staff—Recommended Alternative Report
before submitting its Preliminary Draft and provide a summary following the workshop.

Task 4 - Deliverables

1.
2.

Staff-Recommended Alternative Report (Preliminary Draft, Draft and Final)
Summary of staff-recommended alternative workshop

Task 4 - Assumptions

1.

2.

Development begins with description developed for staff-recommend alternative from Task 3
Alternatives Analysis.
Anticipates refinement of analyses/modeling for the staff-recommended alternative for up to
two operational baselines; no refinements of other alternatives anticipated. These
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operational baselines and associated analyses/modeling will also be used for CEQA and
permitting efforts for the staff-recommended alternative.
Phase 1 geotechnical investigation results will be used to refine design.
Preliminary basis of design will be performed to support the 10% design. The basis of
design will consist of preparation of draft design criteria memorandum and technical
memoranda summarizing information related to embankment evaluation, material
development and handling, probable maximum flood analysis to size the spillway, outlet
works, disposition of existing darn, power line alignments, and conveyance/pumping
systems and road design. The preliminary basis of design information developed in this task
will be used as a starting point for Task 8 Basis of Design technical memoranda.

Task 5 - Planning Study Report and State Feasibility Report

5.1

5.2

5.3

Planning Study Report. The purpose of this Task is to summarize the activities of the
planning phase process in the Planning Study Report, including the problem definition, the
development and evaluation of alternatives, selection of the recommended alternative, and
the development of the preliminary design. The Report must also include the life-cycle
operation and maintenance costs, anticipated real estate needs, estimated construction
costs, schedule, and funding. The Planning Study Report will be a high-level, executive
summary style document. The Planning Study Report will be reviewed and is subject to
approval by District management.

Alternatives Formulation Report. The purpose of this Task is to document the
activities of the planning phase process in the Alternatives Formulation Report, including
the objectives, the development and evaluation of alternatives, selection of the staff—
recommended alternative. The Report must also include the description of preliminary
construction activities, short-term and long-term operational plans, preliminary
construction costs, life-cycle operation and maintenance costs, real estate needs, and
preliminary construction schedule for each alternative. The non-selected alternatives
evaluated in Task 3 Alternatives Analysis, will be updated as appropriate to reflect any
pertinent refinements to the staff recommended alternative and documented in the
Alternatives Formulation Report. The description of alternatives presented in this report
will be the basis for the final array of alternatives in the State Feasibility Report, Federal
Feasibility Report, EIR, and EIS.

State Feasibility Report. Consultant will prepare a State Feasibility Report consistent
with the California Code of Regulations, Title 23. Waters, Division 7. California Water
Commission, Chapter 1 Water Storage Investment Program (WSIP). Consultant will
conduct technical studies specific to the State feasibility study process, including:
economic evaluations for Project benefits; evaluation and comparison of alternatives
consistent with WSIP requirements; and evaluations to support State feasibility
determination for the Project, including technical, environmental, economic and financial
feasibility (i.e., cost allocation and funding commitments). Preliminary chapters of the
State Feasibility Report will be based upon the Project Alternatives Assessment
Technical Memoranda with subsequent chapters focused on additional
information/evaluations specific to State Feasibility Report requirements.
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Task 5 - Deliverables

1. Planning Study Report (Preliminary Draft, Draft and Final)
2. Alternatives Formulation Report (Preliminary Draft, Draft, and Final)
3. State Feasibility Report (Preliminary Draft, Draft, Back-Check Draft, Final)
4. Summary of State Feasibility Report workshop

Task 5 - Assumptions

1. Planning Study Report will be an executive summary style document, anticipated to be 20 to
40 pages in length.

2. Alternatives Formulation Report is not anticipated to be circulated for public review and
comment.

3. State Feasibly Report is not anticipated to be circulated for public review and comment
4. Economic analyses will be developed for a singular baseline for the Alternatives Formulation

Report and State Feasibility Report.
5. State Feasibility Report will utilize alternatives and operational analyses presented in the

Alternatives Formulation Report.

Task 6 - Environmental Documentation and Regulatory Compliance

The purpose of this task is to provide CEQA compliance analyses of the proposed Project and
to support the acquisition of permits to enable Project construction. Consultant will prepare
environmental documents that comply with the requirements of the CEQA in a manner such that
these documents may be presented to the District’s Board of Directors as the CEQA Lead
Agency to enable them to certify the Final Environmental Impact Report (EIR) and to adopt the
Mitigation Monitoring and Reporting Plan (MMRP). Consultant will coordinate its CEQA work, to
the extent practicable, with the work of Reclamation and other federal agencies in meeting
NEPA requirements.

6.1 Environmental Investigation and Studies. Environmental investigations and Studies
include assessments needed to evaluate environmental impacts of the Project as
required by CEQA and other applicable laws and regulations. Existing environmental
data will be reviewed and summarized, setting and baseline conditions will be
determined and additional studies in support of the CEQA and regulatory compliance
process will be proposed.

6.1.1 Gather and Organize Existing Environmental Data; Review Background
Information and Identify Data Gaps. Consultant will review existing Project
information, Project goals and objectives, maps and engineering details, and reference
documents. Consultant will also review background data and documents relevant to the
Project Site and vicinity. Consultant will provide the District with copies of the collected
environmental data and documents (not including the District-provided reference
materials) obtained from sources other than the District.

6.1.2 Environmental Conditions and Data Needs Technical Memorandums. Consultant
will prepare technical memorandums summarizing the existing physical conditions in the
Project area and relevant environmental statutes and regulations as applicable to the
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Project. These technical memorandums will include a table of preliminary impacts and
associated analysis methodologies (e.g., numerical models, field investigations, desktop
analyses). These technical memorandums will also include a proposed work plan to
address data gaps critical to meeting the Project schedule, ensuring compliance with
CEQA, and support permitting and consultation requirements.

6.1.2.1 Base Maps. Consultant will prepare base maps for resource areas for the
Project areas. The maps will be prepared in a Geographic Information System (GIS)
format compatible with the District’s GIS system.

Numerical Modeling Tools. Numerical modeling tools will be needed to evaluate the
initial alternatives, formulate a final set of alternatives, and evaluate those alternatives in
the ElR. Consultant will identify the tools needed to assess the (1) relative ability of the
alternatives to meet the Project’s objectives, and (2) the physical and environmental
effects of the alternatives. Consultant will prepare a numerical modeling tools technical
memorandum. Although no new models are anticipated to be used, it is anticipated that
existing models may require modification. Consultant will modify the numerical modeling
tools, to support alternatives evaluation. These efforts may also include development of
physical resource characterizations and/or model inputs (e.g., hydrologic, water
demands, water quality, biological, other physical processes).

Biological Investigations. Consultant will conduct habitat mapping and field surveys for
biological resources and prepare a technical memorandum for each. These biological
investigations will be conducted in a phased approach, including:

A. terrestrial habitat mapping for inundation areas upstream of proposed dam,
infrastructure footprints and related construction areas (i.e., staging areas,
borrow areas), and along Pacheco Creek between proposed dam to, and
including, San Felipe Lake;

B. stream habitat mapping and salmonid habitat assessment of Pacheco Creek
between proposed dam to San Felipe Lake, including substrate, riparian
vegetation, streambank/erosion, pool depths, and habitat types (i.e., pool, riffle,
run);

C. special status wildlife and plant species habitat assessments, botanical surveys
for sensitive plants, and special plant community assessments for inundation
areas upstream of proposed darn, infrastructure and related construction areas
(i.e., staging areas, borrow areas), and along Pacheco Creek from proposed dam
to, and including, San Felipe Lake;

D. wetland delineations for inundation areas upstream of proposed dam,
infrastructure footprints and related construction areas (i.e., staging areas,
borrow areas), and along Pacheco Creek between proposed dam to, and
including, San Felipe Lake;

E. terrestrial habitat mapping and special status species assessments/surveys for
potential mitigation areas; and
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F. a bald and golden eagle habitat assessment.

Cultural Resources Investigations. Consultant will conduct investigations and field
surveys for cultural resources. These cultural resource investigations will be conducted
in a phased approach, including: records search and background research for inundation
areas upstream of proposed dam, infrastructure footprints and related construction areas
(i.e., staging areas, borrow areas) and along Pacheco Creek between proposed dam to
San Felipe Lake; inventory-level field surveys for inundation areas upstream of proposed
dam, infrastructure footprints and related construction areas (i.e., staging areas, borrow
areas); archeological testing/evaluation andsubsurface field inventory for inundation
areas upstream of proposed dam, infrastructure footprints and related construction areas
(i.e., staging areas, borrow areas); and archaeological data recovery for inundation
areas upstream of proposed dam, infrastructure footprints and related construction areas
(i.e., staging areas, borrow areas). Consultant will also conduct an ethnographic
investigation, including assisting District and PMC with coordination with tribal groups.
Consultant will prepare a technical memorandum for each cultural resources
investigation.

Phase 1 Hazardous Substance Assessment. Consultant will conduct a Phase 1
Hazardous Substance Assessment to identify potential hazardous materials/substances
for inundation areas upstream of proposed dam, infrastructure footprints and related
construction areas (i.e., staging areas, borrow areas). Consultant will prepare a technical
memorandum documenting the results of the Phase 1 Environmental Site Assessment
and recommendations as to whether any further evaluation is needed.

Aesthetic Investigation. Existing conditions related to aesthetics and visual resources
at the Project site and vicinity will be documented during field visits conducted by
Consultant. An inventory of visual resources, scenic vistas, and potentially sensitive
and/or representative viewpoints from public locations will inform site photography.
Consultant will provide a technical memorandum which will describe existing conditions
and resources at the Project site and identify Key Observation Points (KOPs) for use in
the subsequent evaluation of potential environmental effects. The description of existing
conditions to be included in the technical memorandum will rely on the Federal Highway
Administration (FHWA) methodology for the assessment of visual impacts and will serve
as the basis for formal evaluation of potential effects to the visual environment from the
Project. The technical memorandum will include a vicinity map, a map of representative
viewpoint locations, and photographs. It will also identify KOPs for any photo-simulations
to be used in the impact assessment. Selection of KOPs will be made in consultation
with District staff.

Transportation and Traffic Investigation Consultant will determine existing roadway
traffic and circulation conditions in the vicinity of the Project. Consultant will conduct field
investigations to augment web-based review of the existing roadway network (lane
configurations and traffic control devices), transit routes, bicycle facilities, and pedestrian
facilities" in the vicinity of the Project. Consultant will supplement available data with 24-
hour counts on up to four road segments potentially affected by the Project’s
construction activities, identified by Consultant and approved by the District. Consultant
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will prepare a technical memorandum documenting the results of the transportation and
traffic investigation.

NoiseNibration Investigation Consultant will determine existing noise conditions in the
vicinity of the Project. Consultant will conduct representative number of short-term and
long-term noise measurements at proposed facility locations, to characterize the existing
noise environment. Consultant will prepare a technical memorandum documenting the
results of the noise and vibration investigation.

CEQA Documentation l Process for Project Implementation. Consultant will prepare
environmental documents for Project implementation that comply with the requirements
of the California Environmental Quality Act (CEQA), in a manner such that these
documents may be presented to the District’s Board of Directors as the CEQA Lead
Agency to enable them to certify the Final Environmental Impact Report (EIR) and adopt
the Mitigation Monitoring and Reporting Plan (MMRP). Elements of the CEQA
compliance process include but are not limited to development of a CEQA project
description, EIR, Mitigation, Monitoring and Reporting Program, impact assessment in all
applicable resource areas, Project scoping, and all applicable public noticing
requirements.

Project Scoping. Consultant will support District in conducting up to two Project public
scoping meetings, including development of display/presentation materials, and
participation by Consultant key staff in the public meeting. The Consultant will prepare a
draft and final scoping report based on comments received at scoping meetings and
received in response to the District’s August 2017 Notice of Preparation and Initial
Study, Attachment Four to Schedule PD, Reference Materials, reference document #5.

Draft and Final EIR including MMRP. The Consultant will prepare an EIR for Project
implementation that contains the necessary elements and required sections as outlined
by CEQA and CEQA Guidelines §15120 through 15131, and is consistent with all laws
and regulations relevant to this task. Consultant will prepare a Draft EIR. The Draft EIR
will be circulated for public review and comment. Based on comments received during
the public review period, Consultant will prepare a Preliminary Final EIR, Administrative
Final EIR, Back-Check Final EIR, and Final EIR. Consultant will also support the District
in developing certification materials for the Final EIR.

Draft EIR Public Meeting. During the public comment period, Consultants key staff will
participate in a public meeting to be arranged by District. Consultant will assist the District
Project team in presenting the Project at the public meeting and will prepare appropriate
display materials for use at the public meeting. Consultant will prepare a draft and final
meeting summary of the public meeting proceedings.

CEQA and Related Public Notices. Consultant will prepare drafts of all required CEQA
and related public notices, including a Notice of Availability (NOA), Notice of Completion
(NOC), and Notice of Determination NOD) for distribution by District.

Administrative Record. Consultant will receive and compile all records to create an
indexed and chronically assembled administrative record that will include all relevant
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documents. Files will be organized into a spreadsheet index, which will be accessible by
the District.

Stakeholder Outreach. To develop a successful Project, the District will undertake
extensive stakeholder outreach to Potential Funding Agencies, regulatory agencies,
other Federal, State, and local agencies, other stakeholders, and the public. Consultant
will assist in the implementation of the District’s communication plan and support the
District’s outreach efforts and will organize, receive and manage stakeholder input
associated with the CEQA process as well as other Project delivery tasks. Workshops,
meetings and/or webinars will be used to solicit input from regulatory agencies
throughout the CEQA and regulatory process.

Regulatory Permitting and Mitigation Monitoring Plan Development for Project
Implementation. The purpose of this task is to produce permit applications, alternative
analyses, environmental documents and other supporting material needed for Project
implementation. At the District’s direction, Consultant will assist in planning and
attending initial consultation(s) with regulatory agency personnel. Consultant will be
responsible for keeping detailed notes of meeting(s). Consultant will provide support to
District during permit negotiations. This support may take the form of strategizing with
District, preparing handouts and/or displays, attending meetings to answer questions
and/or giving presentations. At District discretion, Consultant may be responsible for
preparing meeting notes to document meeting discussions and outcomes.

Regulatory Permitting. In consultation with the District, Consultant will identify the
necessary permits for the proposed Project and prepare draft and final permit
applications for the Project. Consultant will support and assist District and PMC in
acquiring permits, as directed by DPM. It is anticipated that the Project will require
consultation and/or permits from the following agencies: The United States Army Corp of
Engineers (USACOE) for Clean Water Act Section 404, including application, 404(b)1
analysis, and jurisdictional delineations; the California State Historic Preservation Office
(SHPO) for National Historic Preservation Act Section 106; the United States Fish and
Wildlife Service (USFWS) for Federal Endangered Species Act, including biological
assessment; the National Marine Fisheries Service (NMFS) for Federal Endangered
Species Act, including biological assessment; the California Department of Fish and
Wildlife (CDFW), including streambed alteration agreement and California Endangered
Species Act compliance; the State Water Resources Control Board (SWRCB) for Water
rights and/or Clean Water Act Section 401, including application; California Department
of Transportation, including encroachment permit; and the Central Coast Regional Water
Quality Control Board (CCRWQCB) and Central Valley Regional Water Quality Control
Board (CVRWQCB) for Clean Water Act Section 401, including application, and/or
construction general permits.

Mitigation and Monitoring Plan. independent of the Mitigation Monitoring and
Reporting Program as part of the CEQA process, the Project will require development of
a Mitigation and Monitoring Plan (MMP) that will identify methods that will mitigate
temporary and permanent impacts resulting from Project activities.
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CEQA Documentation and Regulatory Permitting for Field Investigations. The
purpose of this task is to develop CEQA documentation and regulatory permits, as
needed, to conduct geotechnical and subsurface cultural field investigations for the
Project. Consultant will conduct cultural and biological field investigations, prepare
CEQA documentation, and obtain other regulatory clearances for each phase of
geotechnical and subsurface cultural field investigations.

Task 6 - Deliverables

1.

PF
”

“9
9

”.
“?

10.
11.
12.

Technical memorandums summarizing environmental conditions based on existing data and
additional data needs in support of CEQA and regulatory compliance (Preliminary Draft,
Draft, and Final)
Identification of the areas where access will be needed to perform all necessary
environmental investigations and studies, including potential mitigation areas
Base map of Project area and metadata (Draft and Final)
Technical memoranda summarizing field investigations for biological investigations, cultural
investigations, and numerical modeling tools (Preliminary Draft, Draft and Final).Technical
memoranda summarizing investigations for aesthetics, Phase 1 hazardous substance
assessment, transportation and traffic, and noise/vibration (Draft and Final)
Preliminary Draft, Administrative Draft, Back-Check Draft, Draft, Preliminary Final,
Administrative Final, Back-Check Final, and Final Environmental Impact Report(s)/
Mitigation Monitoring and Reporting Program (MMRP) for Project implementation. Back-
Check versions of document would be used by District to confirm that any changes made in
response to comments on administrative draft version are appropriate; no new
comments/changes anticipated.
CEQA Public scoping materials and documented public scoping comments (Draft and Final)
Notes and documentation associated with stakeholder input
Administrative record (Draft and Final)
Preliminary Draft, Draft and Final permits applications
Draft and Final Mitigation and Monitoring Program (MMP)
Meeting materials as requested for permit negotiations for Project Implementation
CEQA and regulatory permitting documentation for field investigations (Draft and Final)

Task 6 - Assumptions

1.
2

Alternatives identified in the Planning Study Report will be used in the EIR.
Coordination with Potential Funding Agencies and regulatory agencies anticipated

- throughout duration of Task 6.

10.

Notice of Preparation and Initial Study for Project implementation are complete.
The cultural and biological field studies will be sufficient to cover both CEQA and NEPA
requirements.
Terrestrial habitat mapping to be completed for two alternative dam sites.
Permission to access additional project areas including mitigation areas will be obtained by
the District. ‘ .
Perform field surveys for special status plant species and special status community surveys
for sycamore alluvial woodland will be performed. Assume presence of terrestrial wildlife
species based on habitat assessments; no field surveys proposed for terrestrial wildlife
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species. Stream habitat surveys would include basic aquatic habitat characterization
consistent with California Salmonid Stream Habitat Restoration Manual.

. CEQA Project objectives and underlying Project purposes will be confirmed through the
development and review of the Project Requirements TM and the Problem Definition Report
(Task 2 Data Review and Problem Definition).
Up to three action alternatives will be evaluated in the EIR; alternatives as described in the
Planning Study Report.
Cumulative impacts in EIR will be evaluated qualitatively.
State Historic Preservation Office (SHPO) approves proposed level of effort for cultural
resources testing (maximum 504 person days/5O cubic meters) and data recovery (1008
person days/100 cubic meters). Archaeological monitoring during construction, inadvertent
discovery treatment, and site—stripping to recover all burials are not included.
State Water Resources Control Board will utilize the EIR to support their discretionary action
regarding water rights approval.
District will provide legal support for water rights application/petition for change with State
Water Resources Control Board.

Task 7 - Geotechnical Data Collection and Investigations

The purpose of this task is to research, review, and use available information as a basis for the
design, as well as to conduct necessary geotechnical field investigations to establish a Project
Base Map, and prepare reports that will inform the design. Consultant is responsible for
collecting all the data and conducting all investigations that are necessary to complete the final
design.

7.1

7.1

7.1

7.1

Geotechnical Investigations. Consultant will review previously completed relevant
geotechnical reports and the results from the site reconnaissance and recommend
Phase 1 geotechnical investigations. Consultant will prepare a Geotechnical
Investigations Work Plan, which will describe the goals of the investigations needed, the
exploration locations and depths, the access and drilling methods, and the
instrumentation and in-situ testing methods (if needed). The investigation will be
designed to provide adequate data for the engineering analyses, the development of the
Geotechnical Data Report and the Basis of Design Report.

.1 Geotechnical/Subsurface Investigations. Conduct Geotechnical/Subsurface
Investigations as needed for the planning and detailed design, including evaluation and
identification of potential borrow sites; as identified in the Geotechnical Investigations
Work Plan. The existing Pacheco Darn embankment may be evaluated as a potential
borrow site. Consultant is responsible for the proper disposal of spoils generated from
the investigations activities and to provide documentation of such disposal actions to
District.

.2 Additional Geotechnical Investigations. Additional Geotechnical Investigations
(Phase 2 geotechnical investigation) may be approved by the District, ifjustified, to fill in
data gaps identified as the detailed design progresses.

.3 Laboratory Testing Program. Consultant will develop a material testing program to
provide all necessary data (index and performance testing) for analysis and design of
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the Project, for approval by the District and other stakeholders identified by the District.
The types of tests will include but not be limited to, in-situ moisture/density, particle size
analysis, Atterberg Limits, classification, hydraulic conductivity, compaction,
consolidation, and strength tests. Untested soil samples will be stored by Consultant in
the appropriate environmental conditions to preserve the samples for up to six months
from the date of exploration. Untested rock core samples will be stored in Consultant-
purchased Conex boxes until construction of the Project is complete. The District will
provide the space for Consultant to place Conex boxes purchased to store rock cores. If
Consultant must dispose of the samples after this time, Consultant will provide 90 days
written notice to the District requesting direction regarding the samples.

7.1.4 Geotechnical Investigations/Data Report. Consultant will develop a Geotechnical
Investigation/Data Report which will document the investigations performed and present
the data obtained and the results of the field exploration and laboratory testing work
completed as well as other the results of other investigations previously completed
relating to this Project. The report will also include a summary of the soil and geologic
conditions, previous and current investigations and explorations, methodology, materials
encountered and the laboratory testing program.

Task 7 - Deliverables

Project Base Map, survey data and drawing, utility Information, etc.
Geotechnical Investigation Work Plans (Preliminary Draft, Draft, and Final)
Identification of any additional access needed to perform all geotechnical investigations
Geotechnical Investigation/Data Report (Preliminary Draft, Draft, and Final)9.

03
.”

?

Task 7 - Assumptions

1. Permission to access additional areas needed for geotechnical investigations will be
obtained by District.

2. Phase 1 geotechnical investigation will be performed to support the preliminary design.
Phase 1 investigation will focus on up to two potential new dam sites (dam and ancillary
facilities locations), potential borrow sites including existing dam.
District and DSOD timely approvals of work plans and CEQA documentation.
District and DSOD representatives will require regular updates on progress, interim results,
and access to samples for reviews.

PS
”

Task 8 - Basis of Design Report

A. The purpose of this Task is to perform the engineering analyses, calculations, and
interpretations that are required to support and develop the Basis of Design Report (BDR)
for the Project. Consultant is responsible for developing a comprehensive scope of work and
performing independent analyses, as appropriate, to fully develop the Basis of Design
without relying solely on work completed by others to achieve this purpose. The supporting
analyses, calculations, and other standards and detailed design information will be used to
prepare a biddable and constructible set of Plans and Specifications and Engineering Cost
Estimates for the Project.
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The BDR will consist of a series of technical memoranda and reports that define the
technical requirements and parameters to be used for the Project including the fields of civil,
geotechnical, structural, hydrologic, hydraulic, mechanical, electrical, instrumentation,
controls, maintenance, and others, as appropriate.

The BDR will be updated throughout the design phase to reflect any changes or additions
that occur over the course of the design development and the final version will be issued
concurrently with the 100% Design deliverables.

The Basis of Design Report will consist of the following Technical Memorandums/Reports:

Basic Criteria and Project Facilities Memorandum. The Basic Criteria and Project
Facilities Memorandum will define the basic criteria and guidance that will be utilized
during design. It will include a description of the general arrangement of existing and
new Project facilities, District basic operations requirements, Project performance
requirements, and other stakeholders’ design criteria as identified by the District. It will
include known relevant constraints such as environmental restriction dates, etc. It will
document geotechnical, civil, structural, electrical, mechanical, hydrologic and/or
hydraulic standards to be used in the analyses and design. Pertinent codes and
references will be cited;

Geotechnical Baseline Report. Consultant will prepare and submit a Geotechnical
Baseline Report (GBR).

A. The GBR will reference:

1) the geotechnical studies previously performed on the Project site by
others;

2) other relevant historical studies from the site vicinity, including, but not
limited to, fault investigations, geological mapping and construction
records; and

3) the results of geotechnical investigations performed by Consultant as part
of this Project to supplement the available data.

B. The GBR will summarize the data and present a characterization of the
subsurface conditions (including but not limited to groundwater conditions,
potential borrow sources, excavatability of rock, reuse as fill, seismic activity and
other relevant parameters) at the site, including representative graphical cross-
sections that pass through the Project site, as appropriate;

C. A map (or maps, as appropriate) will be included showing the locations of known
and suspected faults, landslides and other geological features in the Project
vicinity. If conflicts in the data are present, those conflicts will be identified and
resolved, if possible;
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D. Recommendations will be developed and presented for relevant geotechnical
parameters to be used in Project design. Consultant will include their opinion on
the likelihood that naturally-occurring asbestos (NOA) will be encountered during
construction. Recommendations will also be developed for additional
geotechnical investigations or analyses that must be performed during
construction, if any, to verify site conditions;

E. The report will also provide appropriate design recommendations for the basis of
design, final design and construction. It will also provide information to the
Contractor and guidance to the District in the management and monitoring
performance during construction. This report may or may not be combined with
the Geotechnical Investigation/Data Report as directed by the District;

Embankments Evaluation. Consultant will evaluate seepage, settlement, erosion, and
stability analysis of the proposed dam embankment and foundations. The evaluation will
guide the selection of: (1) slope geometry, (2) crest camber, (3) fill material
requirements, (4) foundation excavation limits and treatment, (5) seepage control
measures, (6) erosion protection and (7) other design features, as appropriate.

A. For seismic loading evaluation, two-dimensional finite-element tools are
anticipated to be used, using fully non-linear methods. The modeling will
incorporate the use of constitutive models that appropriately capture seismically
induced liquefaction behavior. The modeling will include sufficient number of dam
sections to evaluate the various conditions and potential response of the
embankments. The models will incorporate appropriate phreatic conditions for
the loading conditions being evaluated.

B. Seepage analysis will be performed using 2-dimensional finite element methods
to evaluate pore pressures for stability and deformation analysis, seepage control
measures for embankment modifications, and seepage control and monitoring
measures along the abutments of the darn.

C. The raw model files as well as all intermediate calculation files will be provided by
Consultant for review. Any software tools used should be commercially available
and widely accepted by industry;

Material Development and Handling. Consultant will prepare a Technical
Memorandum (TM) with recommendations on material development and handling as
required to facilitate construction. Specific recommendations on development of borrow
and disposal areas will be developed, along with staging requirements to facilitate these
operations, including material processing and conditioning areas, haul roads associated
with borrow and disposal areas, and associated restoration of borrow areas. Mass
balance calculations will be performed and summarized in the TM to reflect anticipated
excavation volumes, requirements for new fills, and shrink/swell factors. Calculations will
be performed to estimate the amount of water needed for material conditioning;

Outlet System Hydraulic and Operational Analysis. Consultant will evaluate the
proposed outlet system to confirm, select, and refine the proposed system features and
hydraulics as necessary to support detailed design. The outlet system will be capable of
meeting all established operational and regulatory requirements including, but not limited
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to, passing the range of District operational flows in and out of the reservoir, and passing
the required DSOD drawdown requirement. This TM will include necessary alternative
analysis as required to select the configuration of the piping and control for final design;

Outlet Works. Consultant will develop a detailed basis of design for the Outlet Works
that includeia multi-level sloping intake structure and low-level outlet consisting of a
carrier pipe in a tunneled conduit. The tunnel will be sized to allow a person to inspect
the full length of the pipe. Consultant will provide the size, horizontal and vertical layout,
hydraulic, structural and geotechnical design details. Consultant will discuss control and
operational requirements and equipment with the District. The TM will summarize basis
of design for the outlet works;

‘Reservoir Operations During Construction. Consultant will prepare a Technical
Memorandum that addresses reservoir operations, flow releases to Pacheco Creek, and
management of inflows to the reservoir over the expected duration of construction. This
TM should establish clear baselines for incorporation into the reservoir of inflows and
requirements for design of temporary cofferdams, if required. The TM should further
define schedule baselines for reservoir lowering to facilitate construction and for
maintaining the existing intake in service, if required;

Long-Term Reservoir Operations. Consultant will conduct computer modeling (at a
monthly time step, with flexibility to examine limited-period daily flows) and prepare a
Technical Memorandum that addresses long-term reservoir operations, environmental
flow requirements, and other flow releases to Pacheco Creek. Operations modeling must
be consistent with existing and future water rights associated with the new Reservoir.
Modeling or alternative analysis acceptable to the DPM may also be required to estimate
temperature of stored and released water from the new Reservoir. Further, if dissolved
oxygen concentrations are anticipated to be problematic for fish, modeling or alternative
analysis of dissolved oxygen may be required. if problematic algal blooms in stored
water can be anticipated, analysis acceptable to the DPM of algal conditions and
strategies to control algal blooms must be identified.

The TM will address operational modeling, including sequencing with operations at San
Luis Reservoir and the District’s local reservoirs including Anderson. To the extent
District and Potential Funding Agencies in the Project provide their specific flow and
storage requirements, the operational modeling and the TM will include them as well.
The TM will address temperature, dissolved oxygen, and algal control strategies if
required by the DPM;

Instrumentation. A Technical Memorandum will be prepared describing instrumentation
needed, basis for selection of instrumentation, and instrumentation details required for
construction and for permanent operation of the Pacheco Dam. Instrumentation designs
will be coordinated with the District operations and maintenance units to ensure system
compatibility and that operational and maintenance requirements are adequately
incorporated;

Hydrologic Analysis of Probable Maximum Flood. Consultant will obtain necessary
information and perform hydraulic analyses to determine the Probable Maximum Flood
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flows and resulting elevation for the new Pacheco Dam. Results of the modeling will be
presented in a Technical Memorandum;

Spillway Modeling. Consultant will provide computational modeling of the spillway to
refine the design that can safely pass the Probable Maximum Flood. Results of the
modeling will be presented in a Technical Memorandum;

Hydraulic Assessment of Conveyance and Pumping Facilities. Consultant will
prepare a Technical Memorandum that presents hydraulic evaluation results and
resulting conveyance and pumping infrastructure needs and any impacts to existing
facilities such as Pacheco Conduit or Pacheco Pumping Plant. This includes, but is not
limited to, hydraulic requirements for piping between the dam, new pump station, and
the Pacheco Conduit; any additional tank; and the pumps. This memorandum will
include the results of the evaluations; the design criteria for the facilities; and locations of
the proposed pipe alignment(s), pump station site, and any other associated new
infrastructure;

Pump Station Layout, Electrical, and Control Systems. Consultant will prepare a
Technical Memorandum (5) identifying the layout of pump station components, electrical
equipment design criteria, and control system strategy;

Civil, Roads, Utilities. Consultant will prepare a Technical Memorandum describing the
Basis of Design for permanent site access roads, other civil works, and utilities;

Evaluation of Removal of Existing Dam and Restoration of Site. Consultant will
prepare a Technical Memorandum describing the Basis of Design for removing the
existing dam and restoring the existing dam site and existing reservoir downstream of
the new dam;

Power Transmission. Consultant will prepare a Technical Memorandum evaluating
alternative power transmission line alignments and any required upgrades to existing
substations;

Construction Sequencing Plan. Consultant will develop a Construction Sequencing
Plan (CSP). The CSP will illustrate the inter-relationship of the various Project
components to demonstrate that the Project can be reliably built within a reasonable
construction duration and under the specified operational constraints. The CSP will be
used to assess construction logistics, identify critical path activities, potential constraints
on construction, and recommended construction contract duration. The CSP will allow
identification and evaluation of potential construction risks and opportunities. Microsoft
Project scheduling software will be used for the CSP; and

Other TMs. Consultant will prepare other Technical Memoranda that it deems are
required to complete the Basis of Design Report.
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Task 8 - Deliverables

All deliverables listed below will be submitted to District and then to DSOD for their review no
later than the 30% design package. These deliverables will be updated at 60%, 90%, and 100%
design levels incorporating comments and design advancements as appropriate. Updates will
include a revision log or summary of updates.

Basic Criteria and Project Facilities Technical Memorandum. (Multiple Drafts and Final)
Geotechnical Baseline Report
Embankments Evaluation Memorandum
Material Development and Handling Technical Memorandum
Outlet System Hydraulic and Operational Analysis Technical Memorandum
Outlet Works Design Technical Memorandum
Reservoir Operations During Construction Technical Memoranda
Long-Term Reservoir Operations Technical Memorandum
Instrumentation Technical Memorandum

10. Hydrologic Analysis of Probable Maximum Flood Technical Memorandum
11. Spillway Modeling Technical Memorandum
12. Hydraulic Assessment of Conveyance and Pumping Facilities Technical Memorandum
13. Pump Station Layout, Electrical, and Control Systems Technical Memorandum
14. Civil, Roads and Utilities Technical Memorandum
15. Removal of Existing Dam and Site Restoration Technical Memorandum
16. Power Transmission Technical Memorandum
17. Other Technical Memoranda (as necessary)
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Task 8 - Assumptions

1. Early concurrence will be obtained on analysis methods and tools.
2. Concurrence will be reached on number of cross-sections for analyses.

Task 9 - 30 Percent Design Document Preparation

The 30% design set will establish primary drawings and specifications for all major Project
components and will include newly developed design details and/or refinement of the
preliminary design prepared during the planning phase. The 30% design set will incorporate
requirements and criteria identified in the Basis of Design documents and describe the
construction scope in more detail. The level of completeness will be Partially Complete to
Substantially Complete.

9.1 Sample Drawings and Specifications. Consultant will prepare, and submit to the
District, sample drawings and specifications for District review and approval to ensure
that Drafting Standards are being adopted into the plan set and the specifications also
follow District Specification standards.

9.1.1 The sample drawings will include Drawing index numbering scheme, file naming
labeling, layout, and format.
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For specification development, Consultant will use the District's Standard Provisions
(boilerplate) and the District’s Special Provisions format. Consultant will recommend
edits and additions to the District’s Special Provisions where appropriate.

Consultant will submit a recommended format for the Technical provisions, for review
and approval by the District.

30% Plans, Specification and Cost Estimate. Consultant will prepare and submit 30%
drawings, specifications, and an Association for the Advancement of Cost Engineering
(AACE) Class 4 construction cost estimate. The plans will include the detailed design
elements, at the 30% level of design, and the specifications will include detailed outlines
of the technical specifications. Cost estimates for the most significant lines of the work
breakdown structure will be “bottom-up” estimates. The basis for field and office
overhead, other markups, and profit will be clearly identified in the estimate.

The District has a separate bid proposal package/template on which Consultant will
provide input, as requested by the District. Multiple, intermediate submittals of Special
Provision sections to the District are anticipated to reconcile referencing and formatting
issues.

Right of Way. The 30% plans will include clear delineation of existing property lines and
anticipated take lines (i.e., rights of way, easements, or property acquisitions) needed for
Project construction and/or ongoing maintenance or access.

Review Meetings. Consultant will conduct up to five 30% review meetings/workshops
with the District to review and discuss District comments. Consultant will compile a
Comment Resolution Document. The Comment Resolution Document will list collected
comments, proposed means of resolution, and means to document that resolution is
completed in the next design submittal.

Additional Review Meetings. Consultant will conduct up to five additional review
meetings, with approval by the DPM, to resolve the 30% design comments.

Review Meetings with External Agencies.

The 30% plans and specifications will be reviewed by the DSOD, after which up to two
review meetings with DSOD will be conducted by the District with Consultant’s
assistance.

The 30% plans and specifications may be reviewed by Reclamation, after which up to
two review meetings with Reclamation will be conducted by the District with Consultant’s
assistance.

Task 9 - Deliverables

1. Sample Drawings and Specifications
2. 30% Plans and Specifications, and 30% AACE Class 4 Construction Cost Estimate

(Preliminary and Final)
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3. 30% Design workshops will be conducted separately with District, DSOD, and Reclamation
4. 30% Design Comment Resolution Document
5. Agenda and Record for 30% Design Review Workshops

Task 9 - Assumptions

1. Early concurrence on CADD and specifications standards will be achieved.
2. Up to three (3) additional review meetings will be conducted.

Task 10 - 60 Percent Design Document Preparation

The 60% design set will incorporate additional requirements, criteria, and details that were not
included in the 30% design set. It will address the comments received and reflect necessary
revisions and resolved issues from the 30% design set. It will be ready for agency permitting
review. The level of completeness will be Substantially Complete to Virtually Complete and
ready for permitting agency review.

10.1

10.2

10.3

10.4

10.5

10.6

60% Plans, Specification and Cost Estimate. Consultant will prepare and submit 60%
drawings, specifications, and an AACE Class 3 construction cost estimate. The
drawings, sections, and details must be substantially completed. Cost estimates for the
most significant lines of the work breakdown structure will be “bottom-up” estimates
based on assumed productivity, equipment, and labor spreads for the activities. The
basis for field and office overhead, other markups, and profit will be clearly identified in
the estimate. The submittal will address the review comments in the 30% Design
Comment Resolution Document.

Review Meetings. Consultant will conduct up to five 60% review meetings/workshops
with the District to review and discuss District comments. Consultant will compile a
Comment Resolution Document. The Comment Resolution Document will list collected
comments, proposed means of resolution, and means to document that resolution is
completed in the next design submittal.

Additional Review Meetings. Consultant will conduct up to five additional review
meetings, with approval by the DPM, to resolve the 60% design comments.

Draft Bid Sheet. Consultant will prepare a draft bid sheet at the 60% level of design,
including a Technical Memorandum that explains the basis for the bid sheet and the
strategies related to risk and cost uncertainty associated with work that may be difficult
to define.

Project Completion. Provisions regarding milestones, testing, and acceptance
schedule and criteria for the Project aligned with completion and payment for the
Contractor’s completion of each milestone are to be included in the Project
specifications.

Review Meetings with External Agencies
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10.6.1 The 60% plans and specifications will be reviewed by the DSOD, after which up to two
review meetings with DSOD will be conducted by the District with Consultant’s
assistance.

10.6.2 The 60% plans and specifications may be reviewed by Reclamation, after which up to
two review meetings with Reclamation will be conducted by the District with Consultant’s
assistance.

Task 10 - Deliverables

1. 60% Plans, Specifications, and AACE Class 3 Construction Cost Estimate (Preliminary and
Final)
60% Design workshops will be conducted separately with District, DSOD, and Reclamation
60% Design Comment Resolution Document
Draft Bid Sheet & Supporting Technical Memorandum
Agenda & Record for 60% Design Review WorkshopsS’
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Task 10 - Assumptions

1. The District and PMC will be responsible for acquisition of permanent and temporary
property-related rights-of—ways and all permit application fees.

2. Up to four (4) additional review meetings will be conducted.

Task 11 - 90 Percent Design Document Preparation

The 90% design set will reflect the revisions and resolutions required from the comments
received for the 60% design set. It will also incorporate any permit conditions established by
regulatory agencies. The level of completeness will be Complete.

11.1 90% Plans, Specification and Cost Estimate. Consultant will prepare and submit 90%
drawings, specifications, and an AACE Class 2 construction cost estimate. The submittal
will be a complete drawing and specification set at or near the level of completion for
construction. The cost estimate will be based on an updated, detailed logical work
breakdown structure based on the 90% plans and specifications. The submittal will
address the comments in the Design Comment Resolution Document.

11.2 Right-of—Way. The 90% plans will include clear delineation of existing property lines and
final take lines (i.e., rights of way, easements, or property acquisitions) needed for
Project construction and/or ongoing maintenance or access. Consultant will finalize right
of way mapping and plats and descriptions for necessary acquisitions.

11.3 Mitigation and Permitting. Consultant will identify all applicable mitigation requirements
in the certified CEQA document and incorporate the requirements into the 90% design
documents. Consultant will assist the District in preparing submittals or other supporting
documents during the permit acquisition process.

11.4 Review Meetings. Consultant will conduct up to five 90% review meetings/workshops
with the District to review and discuss District comments. Consultant will compile a
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11.6

11.7

11.7.1

11.7.2

SCHEDULE PD
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Comment Resolution Document. The Comment Resolution Document will list collected
comments, proposed means of resolution, and means to document that resolution is
completed in the next design submittal.

Additional Review Meetings. Consultant will attend up to five additional review
meetings, with approval by the DPM, to resolve the 90% design comments.

Draft Bid Sheet. Consultant will update the draft bid sheet to the 90% level of design,
including a Technical Memorandum that explains the basis for the bid sheet and the
strategies related to risk and cost uncertainty associated with work that may be difficult
to define.

Review Meetings with External Agencies

The 90% plans and specifications will be reviewed by the DSOD, after which up to two
review meetings with DSOD will be conducted by the District with Consultant’s
assistance.

The 90% plans and specifications may be reviewed by Reclamation, after which up to
two review meetings with Reclamation will be conducted by the District with Consultant’s
assistance.

Task 11 - Deliverables

1. 90% Plans, Specifications, and AACE Class 2 Construction Cost Estimate (Preliminary and
Final)

53
.90

%J 90% Design workshops conducted separately with District, DSOD, and Reclamation
90% Design Comment Resolution Document (Preliminary and Final)
Updated Basis of Design Report, Design Criteria Technical Memorandums, and all supporting
analyses and calculations, as identified in this Scope of Services (Draft and Final)

90
5‘

9’
5" Updated Draft Bid Sheet and Supporting Technical Memorandum (Draft and Final)

90% Construction Sequencing Plan and Specification (Draft and Final)
Agenda & Record for 90% Design Review Workshops
Right-of—way mapping and plats and descriptions (Draft and Final)

Task 11 - Assumptions

1. Up to three (3) additional review meetings will be conducted.

Task 12 - Final Design Document Preparation

The 100% Design Set will be a fully completed, signed, and sealed set of Plans, Specifications
and Cost Estimate that is ready for construction bidding. The 90% design set will be revised, as
necessary, to address any remaining permitting agency comments.

12.1 100% Plans, Specifications, Cost Estimate and Engineering Documents. Consultant
will prepare and submit 100% Design and Contract Documents for District review,
including:
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12.1.1 Plans and Specifications that address 90% review comments and design modifications
or clarifications, as required.

12.1.2 100% Class 2 Engineer’s Estimate as defined by AACE.

12.1.3 The Final Basis of Design Report with all revisions incorporated.

12.1.4 A" Engineering Analysis and Calculations completed and checked as per the QA/QC
Plan and assembled in accordance with the relevant design analyses sections in the
Basis of Design Report.

12.1.5 100% Design Comments Resolution Form.

12.1.6 The 100% plans and specifications will be reviewed by the DSOD, after which one
review meeting with DSOD will be conducted by the District with Consultant’s
assistance.

12.2 Bid Set. Prepare and submit Bid Set including:

12.2.1 Final plans and specifications (signed and stamped), Engineer’s Estimate, Basis of
Design Report, and Engineering Calculations, if necessary, which include revisions that
address and resolve all outstanding issues.

12.3 Design-to—Construction Phase Transition Report. Consultant will prepare a
Design-to-Construction Phase Transition Report.

Task 12 - Deliverables

100% Plans, Specifications, AACE Class 2 Cost Estimate and Engineering Documents
Engineering Analysis and Calculations
100% Comment Resolution Document
Bid Set that includes Final signed and stamped Plans and Specifications, including Standard
Provisions, Special Provisions, Technical Provisions, Appendices, Notice to Bidders,
Geotechnical Data Report, Geotechnical Baseline Report, and other bid documents

5. Revised drawings and specifications as needed to resolve Agency Permitting and District
Board comments

6. Design-to-Construction Phase Transition Report (Draft, Draft Final and Final)
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Task 12 - Assumptions

1. None.

Task 13 - Bid and Award Services

Upon the District’s request, Consultant will assist during the bidding process of the Project by:

13.1 Bidder’s Questions. Responding to bidders’ questions pertaining to the Bid Set within
two business days of receipt of District’s written request. Consultant will maintain a log of
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bidders’ questions and responses, including whether any questions require preparing
addenda to the Bid Set.

13.2 Pre-Bid Conference. Attending the pre-bid conference, including a site visit, and
assisting with preparation of documents to be distributed at the conference.

13.3 Addenda. Preparing bid document addenda if clarifications or changes to documents in
the Bid Set are needed, which includes:

13.3.1 Changes to drawings will be shown on 8.5 x 11 sheets to the extent possible.

13.3.2 Changes to drawings will be signed and stamped and will be provided within five
business days of the written request from District.

13.3.3 During preparation of each addendum, Consultant will evaluate any construction
schedule and cost impact of the addendum and submit to District for consideration prior
to finalizing addendum.

13.4 Conformed Contract Documents. Preparing a Conformed Set of construction Contract
Documents for use during construction.

Task 13 - Deliverables

Written responses to bidders’ questions and associated log
Attendance at pre-bid conference, including site visit, and preparation of minutes
Addenda to bid documents
Electronic versions of stamped and signed conformed set of construction Contract
Documents
Stamped and wet-signed conformed set of contract documents (electronic and hard copy)
for use during Project construction.
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Task 13 - Assumptions

1. District will be responsible for reproducing and distributing the bid documents and the
addendum documents.

2. District will receive all bidders’ questions, convey those questions related to Consultant’s
work to Consultant, and disseminate the responses to bidders.

Task 14 - Water Allocation Plan

Consultant will develop a Water Allocation Plan that addresses water storage and water
allocation in the expanded reservoir consistent with the Memorandum of Understanding for the
Proposed Pacheco Reservoir Expansion Project between the District, San Benito County Water
District, and Pacheco Pass Water District dated June 27, 2018, Attachment Four to Schedule
PD, Reference Materials, reference document #4. Consultant, PMC, SBCWD, and PPWD will
participate in five (5) workshops throughout the development of the Preliminary Draft Water
Allocation Plan. A sixth workshop will be held after the draft reviews are completed for the
participants to discuss finalization of the Water Allocation Plan.
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Task 14 - Deliverables

1. Water Allocation Plan (Preliminary Draft, Draft and Final)
2. Workshop draft agenda and summary for each workshop

Task 14 - Assumptions

1. PMC will facilitate the six (6) workshops.

Task 15 - Optional Services to Prepare Federal Feasibility Report and NEPA Documents-

Consultant's performance of Task 15 Optional Services to Prepare Federal Feasibility Report
and NEPA Documents is subject to prior written authorization from the DPM. Authorization may
be on a subtask basis.

15.1

15.1.1

15.1.2

15.1.3

15.1.4

15.1.5

15.1.6

15.1.7

15.1.8

National Environmental Policy Act Compliance

Consultant will prepare an Environmental Impact Statement (EIS) for Project
implementation consistent with the National Environmental Policy Act (NEPA) of 1969,
as amended, the Council on Environmental Quality (CEQ) Regulations for Implementing
the Procedural Provisions of NEPA (40 Code of Federal Regulations (CFR) Parts 1500-
1508), Department of the Interior’s regulations for implementing NEPA (43 CFR Part 46),
and the Endangered Species Act. Elements of the NEPA compliance process include
but are not limited to the evaluation of reasonable range of project alternatives,
assessment impact of all applicable resource areas, and all applicable public noticing
requirements.

Consultant will assist District and PMC in supporting Reclamation’s preparation and
processing of the Notice of Intent (NOI), the project scoping process, publication of the
Notice of Availability for Draft EIS/Public Hearings, and Notice of Availability for Final
EIS.

Consultant will assist District and Reclamation in conducting up to two NEPA scoping
meetings and two public hearings on the Draft EIS, including development of mailing list,
development of display/presentation materials, and participation by Consultant key staff
in the meetings.

Consultant will prepare a scoping report based on comments received during the NEPA
scoping period.

Consultant will prepare transcripts of the public hearings.

Consultant will prepare the Draft EIS. The Draft EIS will be circulated for public review
and comment.

Consultant will prepare the Final EIS, including responses to comments, taking
comments received during the public review period into consideration.

Consultant will assist District and PMC in supporting Reclamation’s preparation and
processing of the Record of Decision (ROD).
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Federal Feasibility Report Study. Consultant will prepare a Federal Feasibility Report
consistent with the 1983 Economic Principles and Guidelines for Water and Related
Land Resources Implementation Studies (P&G), the Water Infrastructure Improvements
for the Nation (WIIN) Act, and Reclamation guidance.

A. Consultant will conduct technical studies specific to the Federal feasibility study
process, including: economic evaluations for Project benefits; evaluation and
comparison of alternatives for the four P&G accounts (National Economic
Development (NED), Environmental Quality (EQ), Regional Economic
Development (RED), and Other Social Effects(OSE)); and evaluations to support
Federal feasibility determination for the Recommended Plan including technical,
environmental, economic and financial (i.e., cost allocation and ability to pay)
feasibility.

B. Designs and cost estimates presented in the Federal Feasibility Report for the
Recommended Plan will be to a feasibility-level, as defined by Reclamation.

C. Preliminary chapters of the Federal Feasibility Report will based upon the District
Feasibility Report with subsequent chapters focused on additional
information/evaluations specific to Federal Feasibility Report requirements.

D. Following public review and comment on the Draft Federal Feasibility Report,
Consultant will prepare the Final Federal Feasibility Report.

Federal Feasibility Study Coordination and Support. Consultant will assist District
and PMC coordination with Reclamation during the development of the Federal
Feasibility Study.

Consultant will assist District and PMC in providing Reclamation with support activities
related to the preparation of the Federal Feasibility Report and EIS, including technical
support during the Design, Engineering, and Cost Estimating Review (DEC Review)
process, support during the Reclamation Policy Review process, and Reclamation’s
review of the Coordination Act Reports developed by U.S. Fish and Wildlife Service and
U.S. Army Corp of Engineers.

Consultant will prepare an administrative record outline for review and approval by
District and PMC and use by Reclamation.

Consultant will also prepare an indexed administrative record for the Feasibility Study
and NEPA consistent with Reclamation guidance.

Task 15 - Deliverables

1. Notice of Intent, Notice of Availability of Draft EIS/Public Hearings, and Notice of Availability
of Final EIS (Preliminary Draft, Draft and Final)

2. NEPA Scoping Materials (Preliminary Draft, Draft and Final)
3 NEPA Scoping Report (Preliminary Draft, Draft and Final)
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4. Draft EIS versions include: (1) Preliminary Draft, (2) Administrative Draft, (3) Reclamation
Management Draft, (4) Reclamation Regional Director Draft, (5) Reclamation Policy Draft,
(6) Reclamation Commissioner Draft, (7) Secretary of Interior Draft, (8) Public Draft EIS.

5. Final EIS versions include: (1) Preliminary Draft, (2) Administrative Draft, (3) Reclamation
Management Draft, (4) Reclamation Regional Director Draft, (5) Reclamation Policy Draft,
(6) Reclamation Commissioner Draft, (7) Secretary of Interior Draft, (8) Public Final EIS

6. Preliminary Draft, Draft and Final NEPA Hearing Materials (Preliminary Draft, Draft and
Final)

7. Transcript by licensed/certified court reporter of each NEPA Public Hearing
8. Draft Feasibility Report versions include: (1) Preliminary Draft, (2) Administrative Draft, (3)

Reclamation Management Draft, (4) Reclamation Regional Director Draft, (5) Reclamation
Policy Draft, (6) Reclamation Commissioner Draft, (7) Secretary of Interior Draft, (8) Public
Draft Feasibility Report

9. Final Feasibility Report versions include: (1) Preliminary Draft, (2) Administrative Draft, (3)
Reclamation Management Draft, (4) Reclamation Regional Director Draft, (5) Reclamation
Policy Draft, (6) Reclamation Commissioner Draft, (7) Secretary of interior Draft, (8) Public
Final Feasibility Report

10. Materials in support of Reclamation DEC Review and Policy Review processes, including
presentation and documentation/response materials

11. Administrative Record Outline (Preliminary Draft, Draft and Final)
12. Administrative Record (Preliminary Draft, Draft and Final)

Task 15 - Assumptions

1. Reclamation will be the lead NEPA agency. District is a Cooperating Agency.
NEPA and Federal Feasibility Report Project objectives and underlying Project purposes will
be confirmed through the development and review of the Project Requirements TM and the
Problem Definition Report (Task 2).
Up to three action alternatives will be evaluated in the Federal Feasibility Report and EIS,
alternatives taken from Alternatives Formulation Report.
Cumulative impacts in EIS will be evaluated qualitatively.
One year schedule for EIS, from NOl to Final EIS, consistent with Secretarial Order 3355.
Federal Feasibility Report developed consistent with Reclamation Manual Directive and
Standard CMP 09-02 for consideration through Section 4007 — Storage of the 2016 Water
Infrastructure improvements for the Nation (WllN) Act.

7. Cost estimates for the Recommended Plan in the Federal Feasibility Report will be
Reclamation feasibility-level, similar to an AACE Level 3 cost estimate. Only a most
probable cost estimate is anticipated to be developed. No Monte Carlo analyses anticipated
to be performed.

8. No additional operational analyses/numerical modeling required for development of Final
EIS.

9. The Draft Federal Feasibility Report will be circulated for public review and comment
concurrent with the Draft EIS.

9"
.0

39
"?

Task 16 - Supplemental Services

The District may require, and Consultant will perform, Supplemental Services on an as-needed
basis. Prior to performing such Supplemental Services, Consultant must obtain written
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authorization in the form of a Task Order approved by the District’s authorized representative.
The form of this Task Order will be as per the Standard Consultant Agreement, Section Twelve,
Miscellaneous Provisions, subsection 13, Task Orders, and Appendix Three, Task Order
Template.

16.1

16.1.1

16.1.2

16.1.3

16.1.4

16.1.5

16.1.6

16.2

16.2.1

16.2.2

16.2.3

16.2.4

16.2.5

16.2.6

16.2.7

16.2.8

16.2.9

Additional Services. Consultant will provide additional quantities of previously
identified services as requested by District. Consultant will provide additional services
for any quantity of tasks and deliverables beyond those stated in Tasks 1 through 15
as Task 16 Supplemental Services, to include but not be limited to:

Additional meetings and workshops;

Additional time allotted for meetings;

Additional status/progress reports;

Additional telephone conference calls;

Additional versions, or copies of technical memorandums, plans, reports, drawings and
specifications; and

Additional public outreach visual materials.

Specific Supplemental Services. Specific examples of possible Supplemental
Services include:

Physical spillway modeling;

Hydraulic modeling and flood mapping along Pacheco Creek and other downstream
areas;

Investigation of scour and erosion of channel downstream of spillway;

Planning and design of additional Project infrastructure, such as recreation facilities;

Additional geotechnical, geological, cultural, biological, environmental site hazardous
materials assessments and/or other investigations;

Evaluation of additional operational baselines during planning efforts;

Development of new numerical modeling tools for system analyses;

Groundwater modeling along Pacheco Creek downstream of the proposed dam;

Coordination and technical support for WSIP funding, including funding agreements
with DWR and CDFW;
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16.2.10 Planning, engineering, environmental/regulatory compliance, economic, financial and
related analyses in support of local, State and Federal funding opportunities for the
Project, including coordination, review, evaluations, and documentation;

16.2.11 Potential changes in the planning and design of dam and facilities resulting from
unforeseen conditions; and

16.2.12 Any other tasks associated with the planning, design, environmental documentation, or
permitting needed for the Pacheco Reservoir Expansion Project.

8. Attachments

The following listed Attachments are incorporated herein by this reference as though
set forth in full:

Attachment One to Schedule PD - Fees and Payments
Attachment Two to Schedule PD - Schedule of Completion
Attachment Three to Schedule PD - Consultant’s Key Staff and Subconsultants
Attachment Four to Schedule PD - Reference Materials

(REMAINDER OF PA GE INTENTIONALLY LEFT BLANK)
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ATTACHMENT ONE
TO SCHEDULE PD

FEES AND PAYMENTS

1. Total Authorized Funding

Total payment for Services performed, as described in the Schedule(s) will not exceed a
total amount of $104,723,000 (Not-to-Exceed Fees or NTE). Under no conditions will the
total compensation to Consultant exceed this fixed fee payment amount without prior written
approval in the form of an amendment to this Agreement executed by the District’s Board of
Directors (Board), or Chief Executive Officer, or designee, as authorized by the Board.

2. Cost Breakdown

The NTE total compensation of this Agreement consists of the following task fee breakdown.
No services will be performed or fees paid by the District to Consultant for Supplemental
Services without prior written authorization by the District as stated in Schedule PD, Scope
of Services.

COST BREAKDOWN

Task Description Total Not-to-Exceed Fees
1 Project Management $9,996,000

Data Review and Problem Definition $1,631,000
Alternatives Analysis $2,115,000

$3,801,000

Report

2
3
4 Staff-Recommended Alternative
5 Planning Study Report and State Feasibility $839,000

Compliance
Environmental Documentation and Regulatory $15,417,000

Geotechnical Data Collection and Investigations $13,149,000
$5,259,000

6

7
8 Basis of Design Report
9 30 Percent Design Document Preparation $7,288,000
10 60 Percent Design Document Preparation $8,685,000
1 1 90 Percent Design Document Preparation $5,585,000
12 Final Design Document Preparation $1,877,000
13 . Bid and Award Services $515,000
14 Water Allocation Plan $689,000

Optional Services to Prepare Federal Feasibility
Report and NEPA Documents $3,877,000

16 Supplemental Services $24,000,000
Total Not-to-Exceed Fees $104,723,000

3. Terms and Conditions

Payments for services performed, as defined in this attached Schedule, which applies to the
specific Services, will be based on the following terms:
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ATTACHMENT ONE
TO SCHEDULE PD

FEES AND PAYMENTS

A. The District will pay for Services provided by Consultant according to the schedule of
rates for professional, technical, and administrative personnel as well as materials and
supplies as listed below in the Hourly/Unit Rate Schedule.

B. The stated hourly rates are effective for the term of this Agreement unless otherwise
revised as indicated. After 12 months from the date this Agreement is entered into by
parties (“anniversary date”), and each 12 months thereafter, these hourly rates may be
negotiated by Consultant and the District, provided Consultant submits written notice to
District of Consultant’s request to revise the hourly rates 90 calendar days prior to the
anniversary date of this Agreement. Both parties will use as a benchmark for
negotiations the percent change for the previous 12 months of the “Employment Cost
Index (ECI), for total compensation for private industry workers, for the San Francisco-
Oakland—San Jose, CA CSA Census region and metropolitan area (not seasonally
adjusted)” as published by the US. Department of Labor, Bureau of Labor Statistics, or
3%, whicheVer is less. A negative index will result in rates remaining the same. Such
rate revisions are subject to written approval by the District’s Deputy Operating Officer.

C. Reimbursable Expenses

1) All reimbursable expenses not already covered in overhead may include, but are not
limited to, mapping, rendering, printouts, leased equipment, mailing and delivery
services, printing services, film and processing, plotting, and supplies. These other
direct expenses as approved by the District Project Manager will be billed on a
monthly basis at actual cost plus 5% linked to each Agreement Task, provided that
the Task total NTE amount is not exceeded. Consultant shall provide receipts for
each other direct expense item(s) with monthly invoices submitted. The 5% markup
will be applied only once, either by Consultant or by its subconsultants,
subcontractors, or vendors.

2) Equipment purchased on behalf of the District that costs $50 or more must receive
the prior written approval of the District Project Manager. All equipment purchased
on behalf of the District and paid for by the District shall become the property of the
District and be delivered to District prior to expiration of this Agreement.

3) Travel and overnight accommodations, including per diem, required for performance
of this Agreement will be paid at reasonable cost not to exceed the US. General
Services Agency Per Diem Rates for Sunnyvale/Palo Alto/San Jose, California area,
provided prior approval for such travel has been obtained from the District Project
Manager. For air travel, District will pay the cost of a coach class or equivalent ticket.
Where air travel is required, District will pay the total cost of taxi, rideshare, public
transportation, or a rental car, which may include insurance, gas, car fee, and taxes,
and will be paid for the actual costs incurred. Vehicle rental is limited to a compact or
economy model, unless prior approval has been obtained from the District Project
Manager for a different type of vehicle.

D. Invoicing for travel, including airfare, overnight accommodations, and meals, and for
equipment purchased on behalf of the District, including Conex boxes will be billed
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ATTACHMENT ONE
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FEES AND PAYMENTS

separately from monthly invoices for planning, design, and environmental documentation
and permitting support services. These invoices will be in the same format described in
the Standard Consultant Agreement, Section Four Fees and Payments, subsection 2.
Consultant Monthly Invoices, and submitted at the same time. No retention will be
withheld from payments for the items to be billed with this separate invoice.

E. Expenses incurred by Consultant for Stantec Consulting Services and GEI Consultants
will be reimbursed at actual cost plus 4%. Expenses incurred by Consultant for its other
subconsultants, subcontractors and vendors, including lab services, drilling services, and
Cornerstone Environmental Contractors, Inc. will be reimbursed at actual cost plus 5%.
Consultant shall provide invoices for all such services regardless of cost.

F. For staff with rates exceeding the rate of $300/hour, Consultant must obtain written
approval from the District Project Manager as to the numbers of hours per task prior to
that individual working on the Project.

G. Consultant may request, and District DOO may consider, release of retention for
Consultant’s small business subconsultants twelve months after all work assigned to the
subconsultant has been completed and no additional services are anticipated from them.

H. Prevailing Wage Requirements

1) The Scope of Services described in Task 2 Data Review and Problem Definition,
Task 6 Environmental Documentation and Regulatory Compliance, and Task 7
Geotechnical Data Collection and Investigations, contain some work considered by
the District to be “Public Works" requiring the payment of prevailing wages and
submission of certified payroll. See the Standard Consultant Agreement Section Four
Fees and Payments, subsection 3. Prevailing Wages.

2) In accordance with prevailing wage laws, the Director of the California Department of
Industrial Relations (Director) has ascertained the general prevailing rate of wages
and employer payments for health and welfare, pension, vacation, and similar
purposes available to the particular craft, classification, or type of workers employed
on the Project. These rates are set forth in the latest determination obtained from the
Director, which is on file in the District’s Office of the Clerk of the Board of Directors
and incorporated herein by reference the same as though set forth in full. The rates
are also available on the State of California Department of Industrial Relations
website at httg://www.dir.ca.gov.

(REMA/NDER OF PA GE lNTENT/ONALLY LEFT BLANK)
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FEES AND PAYMENTS

HOURLY/UNIT RATE TABLE

HOURLY/UNITCLASSIFICATION/STAFF RATE

Consultant: AECOM
Principal $272
Project Manager $272
Senior Manager $231
Senior Project Engineer/Scientist $200
Project Engineer/Scientist $163
Senior Engineer/Scientist $137
Staff Engineer/Scientist $107
Senior GlS/CAD/Graphics $150
GlS/CAD/Graphics $118
Editor $131
Contract Administrator $125
Administrative Assistant/Typist $92

Subconsultants:
Ascent Environmental
Principal, Director $250
Senior Environmental Manager, Senior Planner/Scientist/Biologist $182
Environmental Manager, Project Planner/Scientist/Biologist $148
Staff Planner, Environmental Planner, Staff Scientist/Staff Biologist $132
Graphics/GIS $113
"Document ProductionNVord $114
Processor/Administrative Assistant" $87
Cal Engineering and Geology*
Senior Principal Engineer/Geologist $247
Principal Engineer/Geologist $220
Associate Engineer/Geologist $179
Senior Engineer/Geologist $150
Project Engineer/Geologist $126
Staff Engineer/Geologist $108
Senior GlS/CADD Specialist $88
Project Assistant ' $79
Technician $171
Contract Administrator $122
Administration/Clerical $73
Moisture Content (ASTM D 2216) $22
Moisture & Density (ASTM D 4318) $30
Atterberg Limits (ASTM D 4318) $196
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FEES AND PAYMENTS

CLASSIFICATION/STAFF HOURLY/UNIT
RATE

Compaction Curve, 4" mold (ASTM D 1557) $249
Compaction Curve, 6" mold (ASTM D 1557) $308
Wash over #200 Sieve (ASTM D 1140) $69
Sieve Analysis with #200 Wash (ASTM D 422) $143
Sieve & Hydrometer (ASTM D 422) $223
Unconfined Compression — Soil (ASTM D 2166) $80
Unconfined Compression — Rock (ASTM D 7012) $230
Direct Shear — Consolidated Drained (ASTM D3080) $230/point

$100/pointDirect Shear — Consolidated Undrained (ASTM D3080m)

Unconsolidated Undrained Triaxial (ASTM D2850)
$145

Unconsolidated Undrained Triaxial (ASTM D2850) with Back Pressure
Saturation $255

Consolidated Undrained Triaxial (ASTM D4767m) w/o pp $250/point

Consolidated Undrained Triaxial (ASTM D4767m) w/o pp staged
$490 for 2 or 3

stages
Consolidated Undrained Triaxial (ASTM D4767) w pp $500/point

Consolidated Undrained Triaxial (ASTM D4767m) w pp staged
$1000 for 2 or 3

stages
Consolidated Drained Triaxial (ASTM D7181) $640/point
Consolidation (ASTM D2435) $400
Consolidation (ASTM D2435)

Rebound — Reload per point $45
Naturally Occurring Asbestos (CARE 435 by TEM EPA Quantitative
method, includes sample preparation) $500
Note: *Most lab tests will be perfOrmed by Cal Engineering and Geology but some tests will
be performed by other outside labs.
Cornerstone Environmental Construction
Project Director $104.00/hour
Project Director: Overtime $145.60/hour
Project Director: Double Time $187.20/hour
Project Manager $100.00/hour
Project Manager: Overtime $140.00/hour
Project Manager: Double Time $180.00/hour
Foreman $97.81/hour
Foreman: Overtime $114.47/hour
Foreman: Double Time $140.56/hour
Equipment Operator (Group 3) / Grade Checker $96.61/hour
Equipment Operator (Group 3) / Grade Checker: Overtime $112.72/h0ur
Equipment Operator (Group 3) / Grade Checker: Double Time $138.23/hour
Equipment Operator (Group 4) $94.96/hour
Equipment Operator (Group 4): Overtime $110.30/hour
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CLASSIFICATION/STAFF HOURLY/UNIT
RATE

Equipment Operator (Group 4): Double time $135.01/hour
Equipment Operator (Group 5) $93.43/hour
Equipment Operator (Group 5): Overtime $108.08/hour
Equipment Operator (Group 5): Double Time $132.05/hour
Equipment Operator (Group 6) $91 .85/hour
Equipment Operator (Group 6): Overtime $105.72/hour
Equipment Operator (Group 6): Double Time $128.97/hour
Equipment Operator (Group 7) $90.49/hour
Equipment Operator (Group 7): Overtime $103.78/hour
Equipment Operator (Group 7): Double Time $126.31/hour
Laborer (Group 3) $72.86/hour
Laborer (Group 3): Overtime $79.59/hour
Laborer (Group 3): Double Time $96.81/hour
Water Truck Driver (Teamster Group 2) $79.70/hour
Water Truck Driver (Teamster Group 2): Overtime $89.15/hour
Water Truck Driver (Teamster Group 2): Double time $107.80/hour
Per Diem per person: only for overnight stays $149/day
Travel to Site per person $60/week
Pickup Truck $200/day
Cat 320 Excavator $645/day
Cat 336 Excavator $1 ,580/day
John Deere 135 Excavator $450/day
Cat 740 Articulated Dump Truck $1 ,335/day
Cat D6 Dozer $825/day
Cat D4 Dozer $365/day
Cat CP56, 84" Smooth Drum Compactor $860/day
John Deere 544 Loader $450/day
John Deere 644 Loader $590/day
Cat 14M Motor Grader $1 ,020/day
Water Truck - 2,000 gal. $360/day
Water Truck - 4,000 gal. $608/day
Gradall (5,000 lbs) $304/day
Case 580 Backhoe $365/day
Bobcat Skidsteer $31 O/day
Laser level $70/day
Supplies and Outside Services Cost + 5%
Note: Overtime applies to work over 8 hours per day or over 40 hours per week. Double
Time applies to work beyond 12 hours per day or 56 hours per week or work on Sunday.
dot.dat.inc
Data Processor l $80
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FEES AND PAYMENTS

HOURLY/UNITCLASSIFICATION/STAFF RATE

Far Western Anthropological Research Group
Principal Investigator 200 $160
Principal Investigator 400 $142
Principal Investigator 600 $106
Senior Archaeologist 200 $92
Senior Archaeologist 400 $81
Senior Archaeologist 600 $67
Staff Archaeologist 200 $61
Staff Archaeologist 400 $53
Geoarcheaologist 200 $142
Geoarcheaologist 100 $92
GIS Supervisor 100 $59
GIS Senior Analyst $77
GIS Assistant $58
Lab Director $107
Lab Assistant $104
Art Director $58
Production Supervisor $78
Production Assistant $47
GEI Consultants
Senior Principal $300
High Senior Consultant Grade 8 $273
Mid Senior Consultant Grade 7 $228
Senior Professional Grade 6 $188
High Project Professional Grade 5 $147
Mid Project Professional Grade 4 $130
Project Professional Grade 3 $113
Staff Professional Grade 2 . $101
Staff Professional Grade 1 $92
Senior CADD Drafter and Designer $130
CADD, Drafter, Designer, Senior Technician $119
Field Professional, Technician, Word Processor, Administrative Staff $92
Office Aide $76
Horizon Water and Environment
Principal $220
Director $195
Senior Associate II $185
Senior Associate | $175
Associate II $165
Associate | $158
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FEES AND PAYMENTS

HOURLY/UNIT
RATE

Analyst II $144
Analyst | $133
GIS Analyst/CAD Technician $111
Technical Editor $102
Administrative Assistant $87
Johnson Marigot Consulting
Principal $185
Senior Regulatory Specialist $175
Associate Regulatory Specialist II $150
Associate Regulatory Specialist I $135
Lettis Consultants International
Senior Principal ll $292
Senior Principal l $238
Principal $192
Senior $154
Senior Project $132
Project $108
Senior Staff $89
Staff $71
Project Support $94

Maine Technology Modeling Group
Project Manager J $175
Micko Consultants
Project Manager I $110
M. Lee Corporation
Chief Estimator/Scheduler $224
Senior MEP Estimator/Scheduler $213
Senior Estimator/Scheduler $187
Estimator/Scheduler $145
Ruen Drilling
Mobilization to staging area $7,800
Operating rate per 2-Man Crew $285/hour
Operating rate per 2-Man Crew: Overtime $315/hour
Operating rate per 2-Man Crew: Double Time $340/hour
Extra drill helper/water truck driver $85/hour
Extra drill helper/water truck driver: Overtime $97/hour
Extra drill helper/water truck driver: Double Time $124/hour
Stand-by Time (2-man crew) $225/hour
HWT or HQ—3 drilling (in addition to operating rate) $18.50/foot
Packer Equipment (per system) $750/week

CLASSIFICATION/STAFF
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CLASSIFICATION/STAFF HOURLY/UNIT
RATE

Water Truck $2,200/week
Forklift / Skid Steer $1 ,100/week
Supplies and outside services Cost + 5%
Per Diem per person — only for overnight stays; includes Sundays
when working 6 days per week $149/day

Note: Overtime applies to work over 8 hours per day or over 40 hours per week. Double
Time applies to work beyond 12 hours per day or 56 hours per week or work on Sunday.
Stantec Consulting Services
Principal $300
Project Manager $261
Senior Manager $248
Senior Project Engineer/Scientist $228
Project Engineer/Scientist $190
Supervising Engineer/Scientist $170
Senior Engineer/Scientist $146
Junior Engineer/Scientist $108
Staff Engineer/Scientist $126
Senior GlS/CAD/Graphics $146
GIS/CAD/Graphics $108
Editor $141
Contract Administrator $103
Administrative Assistant/Typist $76
Taber Drilling
Land Rig Mob/Demob $3,000/rig
Barge Rig Mob/Demob $12,800/rig
Exploration Drill (2-Man Crew + Typical Support Equipment) $385/hour
Premium Exploration Drill (Over 8 Hours Daily)1 $435/hour
Drill Crew and Equipment Standby 275/hour
Additional Drill Helper (Any Drill) $100/hour
Premium Additional Drill Helper (Any Drill) $120/hour

CPT Testing, Grouted, 20-Ton (Includes Data Report)
$20/linear foot

(LF)
CPT Seismic, Grouted, 20-Ton (includes Data Report) $23/LF
CPT On Site Move / Set—Up and Standby $395/hour
Travel, Exploration Crew $225/hour
Over-Water Exploration (Barge; 3-Man Crew + Support Equipment) $625/hour
PQ Triple Tube Diamond Bit Charge (Supplemental to Hourly Drill
Rates) $15/LF

HQ, NQ, Nx, 80 Triple Tube Diamond Bit Charge (Supplemental
Rate) $12/LF

Cuttings Disposal (By 55—Gallon DOT Drum; Non-Hazardous Only) $150/barrel
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HOURLY/UNIT
RATE

Cuttings Disposal (Cuttings in Tank or Bin; Non—Hazardous Only) $2.50/gallon
Polaris 6X6 All—Terrain Support Vehicle (Billed Only as Used) $125/day
Air Compressor (Billed Only as Used) $450/day
Down Hole Air Hammer and Air Tools (Billed Only as Used) $350/day
Per Diem Expense for Drill or CPT Crew Members (Minimum Rate)2 $149/day
SPT Energy Analysis (Site Specific, Includes Report but Not Travel) $2,750/lump sum
Job Materials (Cement, Bentonite, Liners, Plastic Sheeting, etc) Cost + 5%
Outside Support Services (Equipment Rental, Fencing, Traffic Control, Cost + 5%
etc.)
1Premium time applies on work over 8 hours per day or any weekend work.
2Per Diem is only for overnight stays.
Telamon Engineering Consultants
Project Manager $234
Sr. Engineer $181
Engineer III $166
Engineer II $151
Engineer | $120
CADD Manager $151
CADD ||l $120
CADD || $105
CADD l $90
Survey Manager $211
Survey Party Chief $166
Survey Field Crew $126
Office Surveyor $126
Project Assistant $96
Utility Locator $135
Westwater Research
Principal $210
Economist, Senior $175
Economist $119
Economist, Junior $80
GIS Analysts and Data Management $105
Accounting Manager $77

CLASSIFICATION/STAFF
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ATTACHMENT TWO
TO SCHEDULE PD

SCHEDULE OF COMPLETION

This Agreement commences on the Effective Date, subject to accomplishment of all of the
conditions to formation of an agreement listed in the Agreement at Section Twelve,
Miscellaneous Provisions, subsection 2. Formation of Agreement.

This Agreement expires on November 30, 2025, unless, priorto its expiration, its term is
modified by a written amendment hereto, signed by both Parties.

District’s Project Manager and Consultant may agree to modify the schedule specified for
Consultant’s performance as an administrative modification to the Agreement and will
confirm such modification in writing.

PROJECT SCHEDULE

Task Description Duration From
Notice to Proceed (months)

Project Management Term of Agreement
Data Review and Problem Definition 8
Alternatives Analysis 15
Staff-Recom mended Alternative 20

W
A

G
O

N
A

Planning Study Report and State Feasibility
Report 27

Environmental Documentation and Regulatory
Compliance 64

Geotechnical Data Collection and Investigations 36
Basis of Design Report 50
30 Percent Design Document Preparation 25
60 Percent Design Document Preparation 40
90 Percent Design Document Preparation 52
Final Design Document Preparation 64
Bid and Award Services 70
Water Allocation Plan 18
Optional Services to Prepare Federal Feasibility
Report and NEPA Documents 36

Supplemental Services Term of Agreement
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ATTACHMENT THREE
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CONSULTANT’S KEY STAFF AND SUBCONSULTANTS

1. Consultant’s key staff assigned to the Project are as follows:

Contact Information (Address,Team Member Classification Project Role Phone, and Email

Robert Green Project Manager Project Manager AECOM Technical Services, Inc.
300 Lakeside Drive, Suite 400
Oakland, CA 94612
Phone; 510-874-3036
Email: Robert.K.Green@aecom.com

Sujan Senior Vice Principal-in-Charge AECOM Technical Services, Inc.
Punyamurthula President 2020 L Street, Suite 400

Sacramento, CA 95811
Phone: 916-679-2082
Email:
suian.punvamurthula@aecom.com

Theodore Feldsher Associate Vice Principal AECOM Technical Services, Inc.
Principal 300 Lakeside Drive, Suite 400

Oakland, CA 94612
Phone: 510-874-3245
Email: Theodore.Fe|dsher@aecom.com

Rajendram Senior Project Engineering and AECOM Technical Services, Inc.
Arulnathan Engineer/Scientist Design Manager 300 Lakeside Drive, Suite 400

Oakland, CA 94612
Phone: 510-874-1763
Email:
Rajendram.Arulnathan@aecom.com

2. The following subconsultants are authorized to perform Services on the Project:

Firm - Project Role Contact Information
Mary Paasch
3301 C Street, Suite 300
Sacramento, CA 95816
Sacramento, CA
Phone: 916-418-8414
Email: Marv.Paasch@stantec.com
David Gutierrez
2868 Prospect Park Drive, Suite 400
Rancho Cordova, CA 95670
Phone: 916-596-1799
Email: dqutierrez@geiconsuItants.com

Stantec Consulting. Environmental & PlanninSerVIces, Inc 9

GEI Consultants, Dam Evaluation & Design/
Inc. DSOD Coordination
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Firm Project Role Contact Information

Ascent
Environmental,
Inc.

Air Quality/GHG

Dimitri Antoniou
455 Capitol Mall, Suite 300
Sacramento, CA 95814
Phone: 916-930-3195
Email:
Dimitri.Antoniou@ascentenvironmental.com

Cal Engineering &
Geology, Inc.

Geotechnical/Geology
Support, Lab Testing

Reid Fisher
6455 Almaden Expressway, Suite 100
San Jose, CA 95120
Phone: 408-440-4542
Email: rfisher@calenq.com

Cornerstone
Environmental
Contractors, Inc.

Trenches, Test Pits, Access
Roads

Randy Fowler
PO Box 5127
Concord, CA 94524
Phone: 925.324.0560
Email: rfowler@cornerstoneenv.com

dot.dat.inc Boring Logs/gINT

Dot Nelson
4 Sweetwater
Irvine, CA 92603
Phone: 949-854-3522
Email: dotdeflcoxnet

Far Western
Anthropological
Research Group,
Inc.

Environmental Investigation
& Studies — Cultural

Brian Byrd
2727 Del Rio Place, Suite A
Davis, CA 95618
Phone: 530.756.3941 ext. 122
Email: brian@farwestern.com

Horizon Water and
Environmental,
LLC

Environmental

Ken Schwarz
266 Grand Avenue, Suite 210
Oakland CA 94610
Phone: 510-986-1851
Email: ken@horizonh20.com

Johnson Marigot
Consulting, LLC Permitting, Clean Water Act

Cameron Johnson
88 North Hill Drive, Suite C
Brisbane, CA 94005
Phone: 415-602—2970
Email: cameron.iohnson@johnson-mariqot.com

Lettis Consultants
International, Inc. Geology & Seismicity

John Baldwin
1981 N. Broadway, Suite 330
Walnut Creek, CA 94596
Phone: 925-482-0360
Email: baldwin@|ettisci.com
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Firm Project Role Contact Information

M. Lee
Corporation Cost Estimating

Franklin Lee
601 Montgomery Street, Suite 2040
San Francisco, CA 94111
Phone: 415-693-0236
Email: flee@mleecorp.com

Maine Technology
Modeling Group

Operations & System
Modeling

Kent Haake
39 Avenue B
Acton ME 04001
Phone: 413-695-1533
Email: khaake2011@gmail.com

Micko Consultants Pacheco Creek Model

Jeffrey Micko
1132 Carnforth Court
San Jose, CA 95120
Phone: 408—896-1803
Email: imicko@sbcqloba|.net

Ruen Drilling Rock Drilling, Helicopter
Access

Jerry Marasovich
PO. Box 267
2320 River Road
Clark Fork, ID. USA 83811
Phone: 209-988-4261
Email: Jerry.marasovich@ruendril|ing.com

Taber Drilling Drilling

Brian Young
536 Galveston Street
West Sacramento, CA 95691
Phone: 916.371.8234
Email: BYoung@taberdril|ing.com

Telamon
Engineering
Consultants, Inc.

Civil Engineering/Surveying/
Utilities

Mennor Chan
855 Folsom Street, Suite 142
San Francisco, CA 94107
Phone: 415—837-1336
Email: Mennor.C telamoninc.com

Westwater
Research, LLC

Planning & State Feasibility
Report

Harry Seely
20522 NE 116th Circle
Brush Prairie, WA 98606
Phone: 360—695-5233
Email: seeiv©waterexchangecom
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ATTACHMENT FOUR
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REFERENCE MATERIALS

Ref No. Description

1 Santa Clara Valley Water District Non-Disclosure Agreement (NBA) and
Personal Non-Disclosure Agreement (PNDA)

2 Santa Clara Valley Water District (District) Standards for GIS Products July
2017 version

3 District Procedures & Work Instructions

4 Memorandum of Understanding for the Proposed Pacheco Reservoir
Expansion Project between the District, San Benito County Water District, and
Pacheco Pass Water District dated June 27, 2018

5 Pacheco Reservoir Expansion Project Initial Study and Notice of Preparation
dated August 2017

6 GIS Product Standards July 2017 version

(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK)

Pacheco Reservoir Expansion Project - Planning, Design, and
Environmental Documentation and Permitting Support CAS File No. 4843
Ver. 11/20/18 Page 94 of 94




